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CMT 1 Century Cement Baikunth, Raipur, 
Chattsigarh.

20.11.2007 23011/81/2007-CPD 
dt.14.01.08

1 11 2
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

3.64 25.03.08 46,000 46,000 28.05.08 05.28.08 06.11.08 June'2008 14.06.08 30.06.08 Documents under reverification as 
per revised milestones

NA NA NA NA Under Process

CMT 2
Maihar Cement Unit I & II, Sartanagar, 

Satna, MP 20.11.2007
23011/81/2007-CPD 

dt.14.01.08 1 17 3
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

10.00 25.03.08 128,000 128,000 28.05.08 05.28.08 06.11.08 June'2008 14.06.08 02.05.08
Documents under reverification as 

per revised milestones NA NA NA NA Under Process

CMT 3

Ultra Tech Cement Ltd. (Unit: Aditya 
Cement Works) (Formerly Grasim Industries 

Ltd.) P.O. Adityapuram,  Shambupura 
(Rajasthan)-312612

20.11.2007
23011/81/2007-CPD 

dt.14.01.08 2 5 7
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

28.80 25.03.08 367,000 367,000 02.06.08 06.13.08 06.16.08 August'2008 19.06.08 09.08.08
Documents under reverification as 

per revised milestones NA NA NA NA Under Process

CMT 4

Ultra Tech Cement Ltd. (Unit: Rawan 
Cement Works) (Formerly Grasim Cement), 
P.O. Grasim Vihar,  Rawan, Tehsil Simga, 

Distt. Raipur (Chhattisgarh)-493196

20.11.2007
23011/81/2007-CPD 

dt.14.01.08 1 12 2
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

2.25 25.03.08 29,000 29,000 02.06.08 06.02.08 06.19.08 June'2008 19.06.08 16.09.08
Documents under reverification as 

per revised milestones NA NA NA NA Under Process

CMT 5

Ultra Tech Cement Ltd. (Unit: Kotputli 
Cement Works) (Formerly Grasim Industries 

Ltd.), Village &P. O. Mohanpura, Tehsil 
Kotputli, Distt. Jaipur (Rajasthan)-303108

20.11.2007
23011/81/2007-CPD 

dt.14.01.08 2 4 7
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

28.80 25.03.08 367,000 367,000 23.06.08 06.23.08 06.16.08 Oct'2008 11.07.08 22.07.08
Documents under reverification as 

per revised milestones NA NA NA NA Under Process

CMT 6
Jaypee Himachal Cement Plant (Himachal 
Unit), Baga, Tehsil Arki, District Solan, 

Himachal Pradesh
20.11.2007 23011/81/2007-CPD 

dt.14.01.08
2 7 7

1st CLOA/11.3.08 vide 
CIL/CMO/Apex/2805-2833 

dt.19.03.08
25.40 25.03.08 324,000 324,000 03.06.08 06.17.08 06.24.08 March'2009 11.07.08 19.01.09 Documents under reverification as 

per revised milestones
NA NA NA NA Under Process

CMT 7
M/s. Jaypee Sidhi Cement Plant, (A Unit of 
M/s. Jaiprakash Associates Ltd.), Village 

Majhgawan, District Sidhi MP
20.11.2007 23011/81/2007-CPD 

dt.14.01.08
2 8 7

1st CLOA/11.3.08 vide 
CIL/CMO/Apex/2805-2833 

dt.19.03.08
20.00 25.03.08 255,000 255,000 18.06.08 06.18.08 06.24.08 July'2008 11.07.08 03.10.08 Documents under reverification as 

per revised milestones
NA NA NA NA Under Process

CMT 8
Jaiprakash Associates Ltd. (Jaypee Rewa 

Plant & JayPee Bela Plant), Sidhi, MP 20.11.2007
23011/81/2007-CPD 

dt.14.01.08 1 13 2
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

28.00 25.03.08 357,000 357,000 18.06.08 06.18.08 07.01.08 July'2008 11.07.08 03.10.08
Documents under reverification as 

per revised milestones NA NA NA NA Under Process

CMT 9 Shriram Cement Works. Kota, Rajasthan 20.11.2007 23011/81/2007-CPD 
dt.14.01.08

1 22 3
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

1.03 25.03.08 13,000 13,000 28.04.08 04.28.08 07.01.08 July'2008 11.07.08 19.09.08 Documents under reverification as 
per revised milestones

NA NA NA NA Under Process

CMT 10
ACC LTD Kymore Cement works, Kymore. 

MP 20.11.2007
23011/81/2007-CPD 

dt.14.01.08 1 4 1
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

14.30 25.03.08 182,000 182,000 23.06.08 06.23.08 08.18.08 August'2008 20.08.08 27.09.08
Documents under reverification as 

per revised milestones NA NA NA NA Under Process

CMT 11 ACC LTD, Gagal Cement works. HP 20.11.2007
23011/81/2007-CPD 

dt.14.01.08 1 3 1
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

14.13 25.03.08 180,000 180,000 23.06.08 06.23.08 08.18.08 August'2008 20.08.08 27.09.08
Documents under reverification as 

per revised milestones NA NA NA NA Under Process

CMT 12 ACC Ltd.Lakheri Cement Works, Rajasthan 20.11.2007
23011/81/2007-CPD 

dt.14.01.08 1 5 1
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

7.96 25.03.08 101,000 101,000 04.09.08 09.04.08 08.18.08 August'2008 12.09.08 27.09.08
Documents under reverification as 

per revised milestones NA NA NA NA Under Process

CMT 13
Ambuja Cements Ltd(Bhatapara Unit), 

Rewan, Raipur, Chattisgarh 20.11.2007
23011/81/2007-CPD 

dt.14.01.08 1 29 4
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

32.00 25.03.08 408,000 408,000 23.06.08 06.23.08 08.04.08 Sept'2008 05.08.08 10.09.08
Documents under reverification as 

per revised milestones NA NA NA NA Under Process

CMT 14 Ambuja Cements Ltd, Village Rouri., PO 
Dalghat, Tehsil Arki, Distt. Solan, HP

20.11.2007 23011/81/2007-CPD 
dt.14.01.08

2 12 8
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

20.00 25.03.08 255,000 255,000 23.06.08 06.23.08 08.04.08 Sept'2008 05.08.08 18.12.08 Documents under reverification as 
per revised milestones

NA NA NA NA Under Process

CMT 15 Ambuja Cements Ltd., Darlaghat, HP 20.11.2007 23011/81/2007-CPD 
dt.14.01.08

1 27 4
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

21.00 25.03.08 268,000 268,000 23.06.08 06.23.08 08.09.08 Sept'2008 20.08.08 28.11.08 Documents under reverification as 
per revised milestones

NA NA NA NA Under Process

CMT 16
Ambuja Cements Ltd., Rabriyawas, 

Rajasthan (Expansion under Ph. I & II) 20.11.2007
23011/81/2007-CPD 

dt.14.01.08 1 28 4
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

22.00 25.03.08 281,000 281,000 23.06.08 06.23.08 08.04.08 Sept'2008 05.08.08 15.11.08
Documents under reverification as 

per revised milestones NA NA NA NA Under Process
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CMT 17
Birla Corp. Ltd. Birla Cement Works, 

Chanderia, Rajasthan 20.11.2007
23011/81/2007-CPD 

dt.14.01.08 1 9 2
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

12.00 25.03.08 153,000 153,000 18.06.08 06.18.08 09.08.08 Dec'2008 12.09.08 07.02.09
Documents under reverification as 

per revised milestones NA NA NA NA Under Process

CMT 18 Birla Corpn. Ltd.(Satna Cement Works), 
Satna, Madhya Pradesh.

20.11.2007 23011/81/2007-CPD 
dt.14.01.08

1 10 2
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

7.48 25.03.08 95,000 95,000 18.06.08 06.18.08. 09.08.08 Oct'2008 12.09.08 20.02.09 Documents under reverification as 
per revised milestones

NA NA NA NA Under Process

CMT 19 M/s. Lafarge India Pvt. Ltd., (Sonadih 
Cement Plant) , Chhattisgarh.

20.11.2007 23011/81/2007-CPD 
dt.14.01.08

1 15 2
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

21.00 25.03.08 268,000 268,000 23.06.08 06.23.08 08.05.08 April'2009 05.08.08 11.10.08 Documents under reverification as 
per revised milestones

NA NA NA NA Under Process

CMT 20
M/s. Lafarge India Pvt. Ltd., (Sonadih 

Cement Plant) P.O. Raseda via, Baloda 
Bazar, District Raipur (CG) Line-II

20.11.2007 23011/81/2007-CPD 
dt.14.01.08

1 16 3
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

16.00 25.03.08 204,000 Not Submitted NA NA NA NA NA NA NA NA NA NA NA Offer for LOA cancelled/withdrawn, as CG not 
submitted within stipulated period. 

CMT 21
M/s. N.K.S. Cement Company (P) Ltd. 

Bamina, Jhabua, Madhya Pradesh 20.11.2007
23011/81/2007-CPD 

dt.14.01.08 2 24 9
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

30.00 25.03.08 383,000 Not Submitted NA NA NA NA NA NA NA NA NA NA NA
Offer for LOA cancelled/withdrawn, as CG not 

submitted within stipulated period. 

CMT 22 Ultra Tech Cement Ltd. (Hirmi Cem. Works) 
Raipur, Chattisgarh

20.11.2007 23011/81/2007-CPD 
dt.14.01.08

1 23 3
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

12.50 25.03.08 159,000 159,000 30.04.08 04.30.08 07.21.08 July'2008 22.07.08 24.11.08 Documents under reverification as 
per revised milestones

NA NA NA NA Under Process

CPP 23
Hindustan Znik Limited-Vedanta, CLZS 

Complex, Putholi, Chanderiya, Chhitoragarh, 
Rajasthan.

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 99 26
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

1x80 MW 25.03.08 439,000 439,000 17.04.08 04.17.08 04.14.08 Aug'2008 13.05.08 14.05.08 - 04.03.09 24.03.09 25.03.09 31.03.09 -

CPP 24 Hindustan Znik Limited-Vedanta, 
The.Sarada, Distt.Udaipur, Rajasthan.

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 98 26
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

1x80 MW 25.03.08 439,000 439,000 17.04.08 04.17.08 04.14.08 Jun'2008 13.05.08 14.05.08 - 23.05.09 25.05.09 03.06.09 03.06.09 -

CPP 25 M/s. Hindustan Zink Ltd. Chanderia, 
Chhittorgarh, Rajasthan

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

1A 7 1
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

2 x 77 MW 25.03.08 757,000 757,000 17.04.08 04.17.08 04.14.08 Jun'2008 13.05.08 14.05.08 - 31.07.08 01.08.08 01.08.08 13.01.09 -

CPP 26 M/s. Vandana Global Ltd, Siltara Industrial 
Area Raipur, Chhattisgarh.

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

1A 7 1
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

27 MW 
(Revised to 

24 MW)
25.03.08 159,000 159,000 02.06.08 06.02.08 05.15.08 April'2008 09.06.08 07.08.08 - 21.03.11 22.03.11 22.03.11 NA

Unit size is 30 MW, out of which 6 MW is WHRB & 
24 MW coal based. Hence, ACQ is for 24 MW only. 

FSA not effective till 31.10.2011.

CPP 27
Alok Ferro Alloys Limited, Plot No. 

458/l/459, Ultra Industrial Area, Urla 
Raipur, CG

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 47 19
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

2x8 MW 25.03.08 94,000 94,000 26.04.08 05.12.08 06.07.08 April'2008 09.06.08 31.07.08 - 05.09.08 26.11.08 12.12.08 16.02.09
Milestones achieved and FSA signed for 8 MW only. 

LOA  for balance 8 MW cancelled/withdrawn and 
proportionate CG & ACG forfeited.

CPP 28 Jagdamba Power & Alloys Ltd, Murethi, 
Raipur, Chattisgarh..

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

1B 6 4
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

1x25MW 25.03.08 147,000 147,000 28.05.08 05.28.08 06.07.08 April'2008 09.06.08 29.07.08 - 05.09.08 26.11.08 12.12.08 24.01.09 -

CPP 29 HEG Limited, Mandideep, Near Bhopal 6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 48 19
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

1x32 MW 25.03.08 180,000 180,000 12.06.08 06.12.08 02.17.08 Aug'2008 18.06.08 27.10.08 - 26.11.09 08.12.09 08.12.09 13.01.2010 -

CPP 30 Banswara Syntex Limited, Toshco, Rajasthan 6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 71 22
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

18 MW 25.03.08 106,000 106,000 10.06.08 06.10.08 06.14.08 Jun'2008 18.06.08 21.05.08 - 22.02.10 23.02.10 23.02.2010 17.03.2010 -

CPP 31
M/s. RSWM Limited., (formerly M/s 

Rajasthan Spinning and Weaving Mills Ltd., 
Village Mordi, Distt-Banswara, Rajasthan

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 3 14
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

2x23 MW 25.03.08 270,000 270,000 29.04.08 05.14.08 06.14.08 Jun'2008 17.06.08 31.07.08 - 07.02.09 23.02.09 05.03.09 17.04.09 -

CPP 32
Maral Overseas Limited., Khalbujurg, 

Khargone, M.P. 6.11.2007
23011/81/2007-CPD 

dt.14.01.08 7 29 17
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

11 MW 25.03.08 65,000 65,000 29.04.08 05.16.08 06.14.08 Jun'2008 17.06.08 30.06.08 - 30.01.09 16.02.09 05.03.09 31.03.09 -

CPP 33 Sai Chemicals Private Limited, Tedesara, 
Distt.Rajnangaon, CG.

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 49 19
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

8x2 MW 25.03.08 94,000 94,000 04.07.08 07.04.08 06.23.08 July'2008  04.07.08 22.07.08
Mater regarding 15% quantity for 
Biomass plant under reference to 

CIL.
NA NA NA NA -

CPP 34
Singhal Enterprises (P) Limited., Industrial 

Growth Centre, Taraimal PO Geirwani, 
Raigarh, CG.

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 27 17
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

2x16 MW 25.03.08 188,000 188,000 23.06.08 06.23.08 09.21.08 Jan'2009 24.09.08 28.04.09 4, 5, 8, 9 NA NA NA NA
LOA cancelled/withdrawn as all milestone 

documents not submitted within validity period of 
LOA. CG & ACG forfeited.

CPP 35 Dev Priya Papers Pvt. Limited., 8th Km 
Saini, Mawana Road Meerut

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 28 17
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

12                     
(2x6) MW

25.03.08 71,000 71,000 23.06.08 06.23.08 06.24.08 Jul'2008 11.07.08 01.08.08 - 27.09.10 07.10.10 07.10.10 06.12.10 -
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CPP 36 Grasim Industries Limited. CPP-1, Nagda 
M.P.

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

3 18 12
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

5 MW 25.03.08 29,000 29,000 23.04.08 04.28.08 06.27.08 June'08 11.07.08 25.07.08 2,3,4,5,6,7,8,9 NA NA NA NA
LOA cancelled/withdrawn as all milestones not 
submitted  within validity of LOA. CG & ACG 

forfeited.

CPP 37 M/s. Grasim Industries Ltd,CPP-2,  Nagda 
(MP)

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

3 23 12
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

5 MW 25.03.08 29,000 29,000 23.04.08 04.28.08 06.27.08 June'08 11.07.08 24.07.08 2,3,4,5,6,7,8,9 NA NA NA NA
LOA cancelled/withdrawn as all milestones not 
submitted  within validity of LOA. CG & ACG 

forfeited.

CPP 38
Shriram Fertilizers & Chemicals, (A division 
of DCM Shriram Consolidated Ltd.), Shriram 

Nagar Kota, Rajasthan
6.11.2007 23011/81/2007-CPD 

dt.14.01.08
7 25 16

1st CLOA/11.3.08 vide 
CIL/CMO/Apex/2805-2833 

dt.19.03.08
10.3 MW 25.03.08 61,000 61,000 28.04.08 04.28.08 07.01.08 July'08 11.07.08 19.09.08 - 12.07.10 15.07.10 15.07.10 03.11.10 -

CPP 39
Vardhman Fabrics, Unit of    Mahavir 

Spinning Mills Ltd), Budhni, MP 6.11.2007
23011/81/2007-CPD 

dt.14.01.08 1B 35 7
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

1x24 MW 25.03.08 141,000 141,000 24.06.08 06.24.08 07.02.08 July'08 11.07.08 27.08.08 - 26.11.09 08.12.09 08.12.09 31.12.09 -

CPP 40

Vardhman Yarn (A unit of Mahavir Spining 
Mills Limited),  Plot No A1 To A6, Industrial 
Area-II Satlapur, Mandideep, Raisen State- 

Madhya Pradesh.

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 31 17
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

24 MW 25.03.08 141,000 141,000 24.06.08 06.24.08 08.19.08 Aug'08 20.08.08 05.09.08 - 22.02.10 23.02.10 23.02.10 17.03.10 -

CPP 41 Abhinav Steel Pvt. Limited, SIDA, Sathariya 
Jaunpur, UP

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 23 16
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

2x12.5 MW 25.03.08 147,000 147,000 16.07.08 
+18.07.08 

07.16.08 + 
07.18.08

08.12.08 Sept'2010 20.08.08 04.03.09 - 12.07.10 15.07.10 15.07.10 NA FSA not effective till 31.10.2011.

CPP 42
Agrawal Vidyut (A division of Agrawal Oil 

Extraction Ltd.), Sigma Road, Village Billari 
Post Neora Chhattisgarh.

6.11.2007
23011/81/2007-CPD 

dt.14.01.08 7 14 15
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

8.5 MW 25.03.08 50,000 50,000 28.01.09 02.02.09
Not 

Indicated Not Indicated 23.04.09 24.12.09 2, 3, 5, 6, 7, 8, 9 NA NA NA NA
Notice for cancellation/withdrawal of LOA and 

encashment of CG issued.

CPP 43
Shri Ram Electricity LLP (SPV) {Formerly 
Akshay Ispat Udyog (Pvt.) Limited}, 
Joratarai, Distt. Rajnandgaon, Chhattisgarh

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 32 17
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

40 MW 25.03.08 225,000 225,000 28.05.10 10.06.10 Not 
Indicated

Not Indicated 25.06.10 24.12.10 2, 3, 4, 5, 6, 7, 8, 9 NA NA NA NA -

CPP 44
Aujasya Agro Power private Ltd., Mordha, 

Mahasaumnd, CG 6.11.2007
23011/81/2007-CPD 

dt.14.01.08 2 4 7

1st CLOA/11.3.08 vide 
CIL/CMO/Apex/2805-2833 

dt.19.03.08 & CIL/S&M/LoA/520 
dt.03/04.09.2008

9.75 MW 
(Bio - Mass) 25.03.08 9,000 Not Submitted NA NA NA NA NA NA NA NA NA NA NA

Offer for LOA cancelled/withdrawn as CG not 
submitted within stipulated period. 

CPP 45
B.S.Sponge (P) Ltd, Village Taraimal 

Raigarh, CG 6.11.2007
23011/81/2007-CPD 

dt.14.01.08 3 10 11
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

8MW 25.03.08 47,000 47,000 23.06.08 06.23.08 09.16.08 March'10 24.09.08 09.05.09 - 07.02.11 28.02.11 28.02.11 NA FSA not effective till 31.10.2011.

CPP 46 Birla Cellulosic, Birladham Kharach, 
Kosamba R.S. Gujarat

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 106 27
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

25 MW 25.03.08 147,000 147,000 08.12.08 01.16.09 01.23.09 Feb.'2009 10.02.09 26.06.09
2, 3, 4, 5, 6, 8, 9                                

(Default in submission of Addl. CG 
also)

NA NA NA NA

Notice for cancellation/withdrawal of LOA and 
encashment of CG issued. Notice no. 

SECL/BSP/S&M/COMM/358/LOA/1630 dated 
09.11.2011 may also be referred. 

CPP 47
Ghankun Steels Private Ltd. Plot No.78, 

Industrial Growth Centre, near cycle park, 
Phase-II, Siltara, Distt-Raipur,CG

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

3 9 11
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

8MW 25.03.08 47,000 47,000 07.05.08 07.04.08 10.10.08 Mar'2010 27.10.08 05.08.09  8, 9 NA NA NA NA
All Milestones not achieved within validity period of 

LOA. LOA cancelled/Withdrawn. CG & ACG 
forfeited.

CPP 48

Ultra Tech Cement Ltd. (Unit: Aditya 
Cement Works) (Formerly Grasim Industries 

Limited), P.O. Adityapuram, Distt.  
Chittorgarh (Rajasthan)-312612

6.11.2007
23011/81/2007-CPD 

dt.14.01.08 7 60 21
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

50 (2x25) 
MW 25.03.08 282,000 282,000 30.04.08 04.30.08 07.25.08 July'08 25.07.08 21.01.09 - 13.01.11 25.01.11 25.01.11 10.09.11 -

CPP 49
Hira Energy Ltd. Murethi Industrial Area, 

Phase-II Siltara, Raipur.CG 6.11.2007
23011/81/2007-CPD 

dt.14.01.08 1B 34 7
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

1x20 MW 25.03.08 118,000 118,000 26.06.08 06.26.08 08.23.08 Feb'2010 29.08.08 02.03.09
2, 3, 4, 5, 6, 7, 8, 9                         

(Default in submission of Addl. CG 
also)

NA NA NA NA
LOA cancelled/withdrawn due to surrender of LOA 

by LOA holder. 

CPP 50

HJI-Division of Orient Paper Mills (Prop.: 
Orient Paper & Industries Ltd.) (Formerly 
HJI Prop. GMMCO Limited), 9/1, R.N. 

Mukherjee Road Kolkata

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 86 24
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

15 MW 25.03.08 88,000 88,000 29.05.10 14.06.10 Not 
Indicated

Not Indicated 25.06.10 23.12.10 2, 4, 5, 6, 8, 9 NA NA NA NA -

CPP 51 Indo Sponge Power  & Steel Limited, Plot 
No. 237, Kosabadi, Korba, CG

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

1B 10 4
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

1x30 MW 25.03.08 176,000 176,000 20.05.10 21.05.10 Not 
Indicated

Not Indicated 03.06.10 03.12.10
2, 3, 4, 5, 6, 7, 8, 9                        

(Default in submission of Addl. CG 
also)

NA NA NA NA
Less Additional CG submitted pertaining to 6/12 
months period . Balance amount of ACG to be 

submitted.

CPP 52 Khetan Sponge and Infrastructure Pvt. 
Limited, Sarora, Tidda, Raipur,CG.

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 63 21
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

16 MW 25.03.08 94,000 94,000 22.07.08 07.22.08 08.20.08 Dec'2009 29.08.08 28.04.09 - 27.09.10 07.10.10 07.10.10 NA FSA not effective till 31..10.2011.

CPP 53 M/s. API lspat & Powertech (P) Ltd., Siltara, 
Block Dharsiva, District Raipur C.G.

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 1 14
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

15 MW 25.03.08 103,000 103,000 10.06.08 06.10.08 07.10.08 July'08 11.07.08 25.07.08 - 04.12.10 07.12.10 07.12.210 20.01.11 FSA signed for 7 MW as 8 MW is WHRB.
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CPP 54 M/s. Chhattisgarh Steel & Power Ltd, 
Amjher Distt.Janjgir, Champa CG

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

1B 8 4
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

112.5 
(30x3+7.5x3) 

MW
25.03.08 661,000 661,000 24.06.08 06.24.08 07.22.08 Aug'08 22.07.08 26.08.08 - 04.12.10 07.12.10 07.12.10 10.01.11 FSA signed for 30 MW unit only.

CPP 55
M/s. CSPGCL (Cogen), Kawardha (CG) 
(Formerly known as M/s. CSEB (Cogen), 

Kawardha (Bio - Mass Plant)
6.11.2007 23011/81/2007-CPD 

dt.14.01.08
2 5 7

1st CLOA/11.3.08 vide 
CIL/CMO/Apex/2805-2833 

dt.19.03.08 & CIL/S&M/LoA/520 
dt.03/04.09.2008

6 MW 25.03.08 5,000 5,000 24.06.08 06.25.08 07.31.08 Feb'09 29.08.08 06.01.09 9 NA NA NA NA
LOA cancelled/withdrawn as all milestones not 
submitted within validity of LOA. CG & ACG 

forfeited.  

CPP 56 M/s. J.K. Industries Ltd, Banmore, MP 6.11.2007
23011/81/2007-CPD 

dt.14.01.08 3 8 11
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

6.25 MW 25.03.08 37,000 Not Submitted NA NA NA NA NA NA NA NA NA NA NA
Offer for LOA cancelled/withdrawn as CG not 

submitted within stipulated period. 

CPP 57 M/s. Jayaswals Neco Industries Ltd, (Steel 
Plant Division), Siltara, Raipur,CG

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

1A 21 3
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

1x21.7 MW 25.03.08 128,000 128,000 23.06.08 06.23.08 10.08.08 Oct.'2008 21/23.02.09 19.05.09
2, 3, 4, 5, 6, 7, 8, 9                             

(Default in submission of Addl. CG 
also)

NA NA NA NA Notice for cancellation/withdrawal of LOA and 
encashment of CG issued.

IPP 58
M/s. Neeraj Power Pvt. Ltd., Village 

Harinbhatta, Post & Block Simga, Dist. 
Raipur (CG) (Bio-Mass Plant)

6.11.2007
23011/81/2007-CPD 

dt.14.01.08 2 6 8

1st CLOA/11.3.08 vide 
CIL/CMO/Apex/2805-2833 

dt.19.03.08 & CIL/S&M/LoA/520 
dt.03/04.09.2008

7.5MW 25.03.08 7,000 7,000 20.01.09 01.28.09 08.04.09 April'09 13.01.10 16.02.10 - NA NA NA NA
Normal milestones applicable. All milestones 

achieved within validity period of LOA. However, 
this is subject to decision regarding CG amount.

CPP 59
M/s. RSWM Limited., (formerly M/s 

Rajasthan Spinning and Weaving Mills Ltd., 
Village Mordi, Distt-Banswara, Rajasthan

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 4 14
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

1x12 MW 25.03.08 71,000 Not Submitted NA NA NA NA NA NA NA NA NA NA NA Offer for LOA cancelled/withdrawn as CG not 
submitted within stipulated period. 

CPP 60
M/s. SKS Ispat and Power Limited, Siltara 

Industrial Growth Centre, Phase-II, 18th Mile 
Stone, Bilaspur, Road, Raipur., CG

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 18 16
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

2x30 MW 25.03.08 353,000 353,000 24.06.08 06.24.08 10.30.08 March'2009 07.11.08 14.10.09
2, 4, 5, 6, 8, 9, 10, 11                        

(Default in submission of Addl. CG 
also)

NA NA NA NA
Addl.CG asked. Not submitted. Consumer expressed 

inability to fulfill milestones. LOA 
cancelled/withdrawn and CG & ACG forfeited.

IPP 61

M/s. Sudha Agro Oil and Chemical Industry 
Ltd, Bio-Mass Co-gen power plant, 

Mohatarai. Semartal Belha, Bilaspur. 
CG.(Bio-mass plant)

6.11.2007
23011/81/2007-CPD 

dt.14.01.08 2 2 7

1st CLOA/11.3.08 vide 
CIL/CMO/Apex/2805-2833 

dt.19.03.08 & CIL/S&M/LoA/520 
dt.03/04.09.2008

9.99MW 25.03.08 9,000 9,000 13.01.09 03.25.09 02.02.09 Feb.'2009 28/30.03.09 22.06.09 - NA NA NA NA
Normal milestones applicable. All milestones 

achieved within validity period of LOA. 

CPP 62 Maa Kali Alloys Udyog (P) Limited., Village 
Pali, Gairwani, Raigarh Chhattisgarh.

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 59 21
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

12 MW 
(Revised to 8)

25.03.08 71,000 71,000 18.08.08 11.19.08 10.08.08 July'09 11.12.08 21.05.09 2, 8 NA NA NA NA

Notice for cancellation/withdrawal of LOA and 
encashment of CG issued. Notice no. 

SECL/BSP/S&M/COMM/358/LOA/1630 dated 
09.11.2011 may also be referred. 

CPP 63 MSP Sponge Iron Ltd., Raigarh, Chhattisgarh 6.11.2007 23011/81/2007-CPD 
dt.14.01.08

1B 36 7
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

1x12 MW 25.03.08 71,000 71,000 18.06.08 06.18.08 07.31.08 Aug'08 28.11.08 02.01.09 - 26.11.09 08.12.09 08.12.09 24.04.10 -

CPP 64
Nalwa Steel & Power Ltd., Vill. Taraimal 

Thesil.Ghargaora Distt. Raigarh. 6.11.2007
23011/81/2007-CPD 

dt.14.01.08 7 22 16
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

16 MW     
(Revised to 

2x8)
25.03.08 94,000 94,000 02.07.08 07.02.08 08.06.08 Aug'08 03.10.08 30.12.08 - NA NA NA NA

All milestones achieved within validity period of 
LOA. 

CPP 65
Salasar Steel and Power Limited, Gerwani, 

13 KM Stone Ambikapur, Raigarh, 
Chhattisgarh.

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 103 26
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

65 MW 25.03.08 357,000 357,000 23.07.08 07.23.08 06.21.08 April'2010 29.07.08 27.04.09 - 04.12.10 07.12.10 07.12.10 NA FSA not effective till 31.10.2011.

CPP 66 Sangam Spinners (2nd Unit), Baliya Kalan, 
Chittor Road Bhilwara,Rajasthan.

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 78 23
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

15 MW 25.03.08 88,000 88,000 01.07.08 07.01.08 07.22.08 April'08 22.07.08 30.07.08 - 22.02.10 23.02.10 23.02.10 24.03.10 -

CPP 67 Sangam Spinners, Baliya Kalan, Chittor 
Road Bhilwara,Rajasthan.

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 77 23
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

10 MW to 16 
MW

25.03.08 35,000 35,000 01.07.08 07.01.08 07.22.08 Mar'08 22.07.08 30.07.08 - 26.11.09 31.12.09 31.12.09 24.03.10 -

CPP 68
Sutlej Textiles and Industries Limited (Unit: 
Rajasthan Textile Mills), Pachapahar Road, 

Bhawanimandi, Jhalawar (Rajasthan)
6.11.2007

23011/81/2007-CPD 
dt.14.01.08 7 97 25

1st CLOA/11.3.08 vide 
CIL/CMO/Apex/2805-2833 

dt.19.03.08

Capacity 
reduced from 
18 MW to 12 

MW

25.03.08 106,000 106,000 11.07.08 07.11.08
Not 

Indicated Not Indicated 23.04.09 19.05.09 - 13.01.11 25.01.11 25.01.11 11.03.11  FSA signed for 12 MW. 

CPP 69 Shivalik Power & Steel Private Limited, 
Belsonda, Murhena Road, Mahasamunda CG

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 42 19
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

16.8 MW 25.03.08 99,000 99,000 16.01.09 03.25.09 03.21.09 Jan.'2009 30.03.09 22.09.09
3, 4, 5, 6, 8, 9, 10, 11                         

(Default in submission of Addl. CG 
also)

NA NA NA NA
Addl. CG asked. Not submitted. Consumer 

expressed inability to fulfill milestones. LOA 
cancelled/withdrawn and CG forfeited

CPP 70 Shree Nakoda Ispat Ltd, Siltara Industrial 
Area, Phase II, Raipur, CG

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

1A 22 3
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

24                     
(3x8) MW

25.03.08 141,000 141,000 17.06.08 06.17.08 06.14.08 April'09 20.08.08 26.02.09 2, 3, 5, 8, 9 NA NA NA NA
All Milestones not achieved within validity period of 

LOA. LOA cancelled/Withdrawn. CG & ACG 
forfeited.
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CPP 71 Shri Bajarang Metallics & Power Limited, 
Kh. 2/ 3 Gondwana The., Distt. Raipur, CG.

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 55 20
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

16 MW 25.03.08 94,000 94,000 24.06.08 06.24.08 07.30.08 Aug'08 12.09.08 30.10.08 - 05.05.09 22.04.09 07.05.09 07.05.09 -

CPP 72
Suzuki Textile Limited, Gudda, P.O. Mandal, 

Bhiiwara Rajasthan 6.11.2007
23011/81/2007-CPD 

dt.14.01.08 7 33 17
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

25 MW 25.03.08 147,000 Not Submitted NA NA NA NA NA NA NA NA NA NA NA
Offer for LOA cancelled/withdrawn, as CG not 

submitted within stipulated period. 

SPONGE 73 Singhal Enterprises Pvt. Limited, Vill. 
Taraimal P.O. Gerwamo. The.Raigarh, CG

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

4 76 56
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

90000 25.03.08 108,000 108,000 23.05.08 05.23.08 05.22.08 April'08 09.06.08 05.08.08 - 19.09.09 24.09.09 24.09.09 NA
FSA terminated and Security Deposit forfeited due to 

non fulfillment of Condition Precedent (CP) by the 
Purchaser within stipulated period.

SPONGE 74 Vandana Global Limited, Sltara Industrial 
Area. Phase -II,Sltara Raipur CG

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

2 55 9
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

150000 25.03.08 180,000 180,000 02.06.08 06.02.08 05.15.08 April'08 09.06.08 07.08.08 - 13.03.09 24.03.09 31.03.09 31.03.09 -

SPONGE 75 M/s Ghankun steels Pvt. Ltd. Vill-Sondra, 
Distt- Raipur. (CG)

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

2 11 3
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

30000 25.03.08 36,000 36,000 07.05.08 05.07.08 06.07.08 April'08 09.06.08 02.09.08 - 02.06.09 25.05.09 03.06.09 03.06.09 -

SPONGE 76
M/s. Godwari Power and Ispat Limited, 

(Formerely Ispat Godwari Limited),Siltara, 
Raipur. CG

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

3 190 37
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

260000 25.03.08 312,000 312,000 25.04.08 05.12.08 06.07.08 April'08 09.06.08 01.08.08 - 07.11.08 26.11.08 12.12.08 24.01.09 -

SPONGE 77
M/s Bhagwati Power & Steel Ltd. (Formarly 
Known as Bhagwati Power & Steel (P) Ltd.), 

At Siltara Ph-II, Raipur, C.G.
6.11.2007 23011/68/2007-CPD 

dt.14.01.2008
3 98 24

1st CLOA/11.3.08 vide 
CIL/CMO/Apex/2805-2833 

dt.19.03.08
60000 25.03.08 72,000 72,000 30.04.08 04.30.08 06.07.08 April'08 09.06.08 31.07.08 - 18.12.08 26.12.08 02.01.09 24.01.09 -

SPONGE 78 M/s SKS Ispat Pvt. Ltd. At Siltara, Dist- 
Raipur, Chhattiagarh,

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

3 49 17
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

105000 25.03.08 126,000 126,000 03.06.08 06.03.08 06.11.08 April'08 16.06.08 08.07.08 - 17.04.09 22.04.09 09.05.09 17.03.10 -

SPONGE 79 M/s Maa Kali Alloys Udyog (P) Ltd. at Vill- 
Pali, Distt. - Raigarh, Chhattisgarh.

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

3 7 12
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

60000 25.03.08 72,000 72,000 03.06.08 06.03.08 06.12.08 June'08 14.06.08 19.06.08 - 02.06.09 25.05.09 03.06.09 03.06.09 -

SPONGE 80

M/s. Maa Shakambari Steel Ltd. (Formarly 
known as Maa Shakambari Steel Pvt. Ltd.), 
Vill. Sambalpuri, Hamirpur, Road, Raigarh, 

Chhattisgarh.

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

2 13 3
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

30000 25.03.08 36,000 36,000 25.04.08 04.25.08 06.12.08 June'08 14.06.08 08.08.08 - 19.09.09 24.09.09 24.09.09 31.12.09 -

SPONGE 81
Bhilai Ispat Pvt.Ltd. Godhi Gaon, 

Murmunda, Kumhari The.Dhamda, Durg. 6.11.2007
23011/68/2007-CPD 

dt.14.01.2008 2 21 5
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

15000 25.03.08 18,000 18,000 11.06.08 06.11.08 06.23.08 April'08 11.07.08 06.08.08 - 19.09.09 24.09.09 24.09.09 31.12.09 -

SPONGE 82

Topworth Steels & Power Private Limited 
(Formerly known as Topworth Steels Private 

Limited), At Borai Growth Centre, Distt- 
Durg,CG

6.11.2007
23011/68/2007-CPD 

dt.14.01.2008 3 211 40
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

165000 25.03.08 198,000 198,000 29.04.08 06.17.08 06.23.08 April'08 11.07.08 01.08.08 - 05.05.09 22.04.09 09.05.09 02.06.09 -

SPONGE 83
M/s. Rashmi Sponge Iron & Power 

Industries Limited, (formerly Rashmi Sponge 
Iron Pvt. Ltd)., Siltara. Raipur

6.11.2007
23011/68/2007-CPD 

dt.14.01.2008 3 42 16
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

30000 25.03.08 36,000 36,000 23.06.08 06.23.08 06.23.08 April'08 11.07.08 23.08.08 - 19.09.09 24.09.09 24.09.09 31.12.09 -

SPONGE 84 Nav Bharat Fuse Co. Limited Raikot, 
Jagdalpur, Bastar. CG.

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

2 63 10
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

30000 25.03.08 36,000 36,000 26.04.08 05.12.08 06.23.08 April'08 11.07.08 14.08.08 - 09.10.09 10.10.09 10.10.09 NA FSA not effective till 31.10.2011. 

SPONGE 85 M/s. Niros lapat (P) Ltd. at 14A, Heavy 
Industrial Area, Hathkhoj. Bhilai. CG

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

3 39 16
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

90000 25.03.08 108,000 108,000 24.06.08 06.24.08 06.21.08 April'08 11.07.08 26.09.08
4, 6, 10, 11, 14, 15                            

(Default in submission of Addl. CG 
also)

NA NA NA NA LOA cancelled/withdrawn, as LOA surrendered by 
LOA holder. CG forfeited. 

SPONGE 86
M/s Anjani Steels Private limited At Vill- 
Ujalpur, P.O.-Taraimal, Teh-Gharghora, 

Distt -Raigarh, C.G.
6.11.2007

23011/68/2007-CPD 
dt.14.01.2008 3 227 43

1st CLOA/11.3.08 vide 
CIL/CMO/Apex/2805-2833 

dt.19.03.08
30000 25.03.08 36,000 36,000 27.04.08 04.27.08 06.27.08 July'08 11.07.08 27.06.08 5, 7, 10, 11, 14, 15 NA NA NA NA

LOA cancelled/withdrawn, as all milestones not 
achieved within stipulated period and CG & ACG 

forfeited.. 

SPONGE 87 M/s Phil lspat Pvt. Ltd. Dighora, Takhatpur, 
Distt- Bilaspur,C.G.

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

3 239 44
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

30000 25.03.08 36,000 36,000 08.05.08 06.17.08 07.02.08 July'08 11.07.08 30.07.08 - 05.03.09 24.03.09 26.03.09 31.03.09 -

SPONGE 88 M/s Raigarh Ispat & Power Private Limited, 
At Vill-Delari, Distt- Raigarh, Chhattisgarh

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

3 142 30
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

60000 25.03.08 72,000 72,000 07.05.08 05.07.08 07.04.08 July'08 11.07.08 22.07.08 - 23.05.09 25.05.09 03.06.09 03.06.09 -

Page 5 of 14

http://www.pdfcomplete.com/cms/hppl/tabid/108/Default.aspx?r=q8b3uige22


SPONGE 89 M/a Trimula Sponge Iron(P) Ltd. At 
Charauda(Siltara). Raipur, C.G.

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

3 191 38
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

30000 25.03.08 36,000 36,000 07.07.08 07.07.08 06.19.08 June'2008 11.07.08 05.08.08 - 09.10.09 10.10.09 10.10.09 09.01.10 -

SPONGE 90 M/s API Ispat & Powertech (P) Ltd. at 
Village Siltara, Block Dharsiva, Raipur.

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

2 65 11
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

105000 25.03.08 126,000 126,000 10.06.08 06.10.08 07.10.08 July'08 11.07.08 25.11.08 - 09.03.09 24.03.09 25.03.09 31.03.09 -

SPONGE 91 M/s API Ispat & Powertech (P) Ltd. at 
Village Siltara, Block Dharsiva, Raipur.

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

2 65 11
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

105000 25.03.08 126,000 126,000 09.07.08 07.09.08 07.14.08 July'08 17.07.08 29.04.09 - 09.10.09 10.10.09 10.10.09 NA
FSA terminated and Security Deposit forfeited due to 

non fulfillment of Condition Precedent (CP) by the 
Purchaser within stipulated period.

SPONGE 92 Animesh Ispat Ltd. Vill. Sondra, Near 
Siltaara Growth Centre, Phase-II, Raipur.

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

2 22 5
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

60000 25.03.08 72,000 Not Submitted NA NA NA NA NA NA NA NA NA NA NA Offer for LOA cancelled/withdrawn, as CG not 
submitted within stipulated period. 

SPONGE 93 Balajee Vidyut and Sponge Ltd. Vill-Siltara, 
Distt-Raipur, (CS)

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

2 45 8
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

60000 25.03.08 72,000 Not Submitted NA NA NA NA NA NA NA NA NA NA NA Offer for LOA cancelled/withdrawn, as CG not 
submitted within stipulated period 

SPONGE 94 Bhilai Ispat Pvt.Ltd. Godhi Gaon, 
Murmunda, Kumhari The.Dhamda, Durg.

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

2 21 5
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

15000 25.03.08 18,000 Not Submitted NA NA NA NA NA NA NA NA NA NA NA Offer for LOA cancelled/withdrawn, as CG not 
submitted within stipulated period 

SPONGE 95 DD International Pvt. Ltd. N.H. 32, Gram-
Dantia, PO-Shyamnagar, Distt-Purulia, WB

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

2 44 8
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

15000 25.03.08 18,000 18,000 01.10.08 11.11.08 10.16.08 Oct'2008 21.11.08 22.12.08

LOA issued for 15000 tpa but 
documents submitted for 30000 
tpa. Clarification with regard to 

capacity is required. Matter 
referred to CIL/MOC.

NA NA NA NA -

SPONGE 96
Indian Steel & Power Pvt. Ltd. Village 

Charauda, Mohndi Road, Siltara, 
Chhattisgarh.

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

2 40 7
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

30000 25.03.08 36,000 Not Submitted NA NA NA NA NA NA NA NA NA NA NA Offer for LOA cancelled/withdrawn, as CG not 
submitted within stipulated period 

SPONGE 97
Khetan Sponge and Infrastructure Pvt. 

Limited, Vill. Srora, P.O. Tilda, 
Raipur,Chhattiagarh.

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

2 35 6
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

30000 25.03.08 36,000 36,000 22.07.08 07.22.08 08.20.08 Feb'2009 29.08.08 30.04.09 - 16.11.09 18.11.09 18.11.09 28.02.11 -

SPONGE 98
lndo Sponge Power & Steel Pvt Limited, Plot 

No. 13/3 Village Jhagaraha, Risdi Chowk 
Rajgamar Road, Chattisgarh.

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

4 36 51
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

75000 25.03.08 90,000 Not Submitted NA NA NA NA NA NA NA NA NA NA NA Offer for LOA cancelled/withdrawn, as CG not 
submitted within stipulated period 

SPONGE 99
M/s Arsh Iron & Steel Pvt. Ltd. Village 

Sarora, Tehsil - Tida, Distt. - Raipur 
Chhattisgarh

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

4 37 51
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

30000 25.03.08 36,000 36,000 11.07.08 07.11.08 07.02.08 April'08 17.07.08 12.05.08 6 NA NA NA NA
LOA cancelled/withdrawn, as all milestones not 

achieved within stipulated period and CG & ACG 
forfeited.. 

SPONGE 100 M/s Baldev Alloys(Pvt.) Ltd. At Siltara, 
Raipur, C.G

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

3 184 37
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

60000 25.03.08 72,000 Not Submitted NA NA NA NA NA NA NA NA NA NA NA Offer for LOA cancelled/withdrawn, as CG not 
submitted within stipulated period 

SPONGE 101 M/s Kalindi Ispat (P) Ltd. At Vill-Belpan, 
Tehsil- Masturi, Distt-Bilaspur, M.P.-46

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

3 228 43
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

60000 25.03.08 72,000 72,000 17.07.08 07.17.08 08.20.08 Aug'08 29.08.08 02.10.08 - 25.04.09 22.07.09 12.08.09 12.08.09 -

SPONGE 102
M/s Mahamaya Sponge Iron Pvt. Ltd. at , 

Siltara Industrial Growth Centre, Ph-I, Siltara 
Raipur, Chhattisgarh

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

3 59 19
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

15000 25.03.08 18,000 18,000 07.05.08 06.23.08 07.17.08 Jun'2008 17.07.08 31.07.08 - 09.10.09 10.10.09 10.10.09 31.12.09 -

SPONGE 103 M/s Mangal Sponge and Steel Private Ltd. At 
Bilha, Distt-Bilaspur, Chhattisgarh

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

3 201 39
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

60000 25.03.08 72,000 72,000 30.07.08+ 
30.07.08

07.30.08+ 
07.30.08

07.17.08 Jun'2008 11.08.08 24.11.08 - 04.05.10 05.05.10 05.05.10 05.05.10 FSA signed for 36000 tpa quantity (30000 tpa 
capacity).

SPONGE 104
M/s Raigarh Iron Industries Ltd. At 

Punjipatra, Raigarh, C.G. 6.11.2007
23011/68/2007-CPD 

dt.14.01.2008 3 150 32
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

15000 25.03.08 18,000 18,000 10.07.08 07.10.08 06.16.08 June'2008 17.07.08 01.08.08 6 NA NA NA NA
LOA cancelled/withdrawn, as all milestones not 

submitted within stipulated period and CG & ACG 
forfeited.. 

SPONGE 105 M/s Raigarh Iron Industries Ltd. At 
Punjipatra, Raigarh, C.G.

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

3 150 32
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

15000 25.03.08 18,000 18,000 10.07.08 07.10.08 06.16.08 June'2008 17.07.08 01.08.08 6 NA NA NA NA
LOA cancelled/withdrawn, as all milestones not 

submitted within stipulated period and CG & ACG 
forfeited.. 

SPONGE 106 M/s Satya Power and Ispat Ltd. at Vill-
Gatauri Distt- Bilaspur, C.G.

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

3 107 25
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

30000 25.03.08 36,000 36,000 14.07.08 07.14.08 08.09.08 Aug'08 27.10.08 30.10.08 - 07.02.09 09.02.09 16.02.09 16.02.09 -
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SPONGE 107
M/s Satya Power and Ispat Ltd. at Vill-

Gatauri Distt- Bilaspur, C.G. 6.11.2007
23011/68/2007-CPD 

dt.14.01.2008 3 107 25
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

30000 25.03.08 36,000 36,000 14.07.08 07.14.08 08.09.08 Aug'2008 27.10.08 30.10.08 - 07.02.09 09.02.09 16.02.09 16.02.09 -

SPONGE 108 M/s Shri Ambika Ispat (India) Pvt. Ltd. 
Taraimal, Raigarh, Chhattisgarh

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

3 101 24
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

30000 25.03.08 36,000 36,000 20.06.08 06.20.08 07.17.08 June'08 17.07.08 13.09.08 - 09.10.09 10.10.09 10.10.09 31.12.09 -

SPONGE 109
M/s Shree Shyam Sponge & Power Ltd., At 

Vill-Bachera,- Damkhera, Distt- Raipur- 
C.G.

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

3 19 13
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

15000 25.03.08 18,000 18,000 23.04.08 04.23.08 06.18.08 Apr'2008 07.08.08 24.02.09 - 04.11.09 05.11.09 05.1.09 31.12.09 -

SPONGE 110 M/s Tata Sponge iron Limited, at Joda,  
Keonjhar, Orissa

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

3 20 13
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

150,000 25.03.08 180,000 180,000 08.07.08 07.08.08 06.23.08 July'2008 17.07.08 24.07.08 - 09.10.09 10.10.09 10.10.09 28.05.10 -

SPONGE 111
M/s Vandana Global Ltd. At Siltara 

Industrial Area, Phase-II,Siltara, Raipur 6.11.2007
23011/68/2007-CPD 

dt.14.01.2008 3 34 15
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

150000 25.03.08 180,000 Not Submitted NA NA NA NA NA NA NA NA NA NA NA
Offer for LOA cancelled/withdrawn, as CG not 

submitted within stipulated period 

SPONGE 112 M/s. Devi Iron & Power Pvt. Ltd., Village 
Tada, Block, Dharsiva, Raipur, Chhattisgarh.

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

2 14 4
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

30000 25.03.08 36,000 36,000 26.06.08 06.26.08 08.19.08 Oct'2008 20.08.08 24.02.09 - 16.11.09 18.11.09 18.11.09 23.02.10 -

SPONGE 113
M/s. Euro Pratik Ispat Pvt. Ltd. Tanda, 

Dharsiva, Raipur, CG 6.11.2007
23011/68/2007-CPD 

dt.14.01.2008 3 125 28
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

30000 25.03.08 36,000 36,000 20.06.2008 06.20.08 07.17.08 June'08 17.07.08 08.08.08 - 06.03.09 24.03.08 26.03.09 31.03.09 -

SPONGE 114 M/s. Ind Synergy Limited. at Kotmar, Distt 
Raigarh, CG

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

3 89 23
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

200000 25.03.08 240,000 240,000 20.06.08 06.20.08 09.04.08 July'08 12.09.2008 29.09.08 - 09.10.09 10.10.09 10.10.09 13.05.10 -

SPONGE 115 M/s. P.D. Industries Pvt Ltd, Vill-Siltara, 
Block-Dharsiwa,Raipur, (CS)

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

2 9 3
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

30000 25.03.08 36,000 36,000 11.08.08 08.11.08 06.23.08 April'08 29.08.08 14.08.08 - 16.11.09 18.11.09 18.11.09 31.12.09 -

SPONGE 116 M/s. Raipur Sponge & Power Ltd., Chaurena 
Sigma, Raipur, Chhattisgarh

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

2 6 2
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

30000 25.03.08 36,000 Not Submitted NA NA NA NA NA NA NA NA NA NA NA Offer for LOA cancelled/withdrawn, as CG not 
submitted within stipulated period 

SPONGE 117 M/s. Seleno Steels Lmited, Naya Ganj. 
Raigarh, CG

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

3 250 46
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

15000 25.03.08 18,000 Not Submitted NA NA NA NA NA NA NA NA NA NA NA Offer for LOA cancelled/withdrawn, as CG not 
submitted within stipulated period 

SPONGE 118 M/s. Uday Sponge & Power Pvt. Ltd., 
Sankara, Tilda, Raipur, CG

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

3 240 44
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

15000 25.03.08 18,000 18,000 20.06.08 06.20.08 06.25.08 June'08 20.09.2008 17.09.09 - 26.11.09 08.12.09 08.12.09 31.12.09 -

SPONGE 119
M/s. Mahendra Sponge & Power (P) Ltd. 

Vill-Siltara Growth Centre. Phase-II Raipur, 
(CS)

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

2 5 2
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

30000 25.03.08 36,000 Not Submitted NA NA NA NA NA NA NA NA NA NA NA Offer for LOA cancelled/withdrawn, as CG not 
submitted within stipulated period 

SPONGE 120 N.R. Sponge Pvt. Ltd., At Vill Bahesar near 
Siltara Growth Centre, Phase-II,Raipur, CG

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

2 50 9
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

30000 25.03.08 36,000 36,000 30.06.2008 06.30.08 Not 
Indicated

Not Indicated 23.04.09 02.08.09 - 19.05.10 11.06.10 11.06.10 NA
FSA terminated and Security Deposit forfeited due to 

non fulfillment of Condition Precedent (CP) by the 
Purchaser within stipulated period.

SPONGE 121
Rameshwarm Steel and Power Ltd. 

Badegumda. Gharghoda, Distt-
Raigarh,Chhattisgarh.

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

2 38 7
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

60000 25.03.08 72,000 Not Submitted NA NA NA NA NA NA NA NA NA NA NA Offer for LOA cancelled/withdrawn, as CG not 
submitted within stipulated period 

SPONGE 122
Rameshwarm Steel and Power Ltd. 

Badegumda. Gharghoda, Distt-
Raigarh,Chhattisgarh.

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

2 38 7
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

30000 25.03.08 36,000 Not Submitted NA NA NA NA NA NA NA NA NA NA NA Offer for LOA cancelled/withdrawn, as CG not 
submitted within stipulated period 

SPONGE 123
Shiv Shakti Steel (Pvt.) Ltd., Vill. 

Chakradharpur on Hamirpur Road, Raigarh, 
Chhatttisgarh

6.11.2007
23011/68/2007-CPD 

dt.14.01.2008 2 32 6
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

67500 25.03.08 81,000 81,000 23.06.08 06.23.08 08.05.08 June'08 21.02.09 24.03.09 - 26.11.09 08.12.09 08.12.09 04.01.10 -

SPONGE 124
Shivalay ispat & Power Pvt Ltd, At Kara 

village, Guma Urla Road, Distt - Raipur, CG 6.11.2007
23011/68/2007-CPD 

dt.14.01.2008 2 27 5
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

30000 25.03.08 36,000 36,000 01.07.08 07.01.08 09.15.08 Dec'08 24.09.08 13.01.09 - 26.11.09 08.12.09 08.12.09 25.09.10 -

SPONGE 125
Shri Shyam Ispat (India), Pvt. Ltd. At 
Taraimal, in the Distt- Raigarh, CG 6.11.2007

23011/68/2007-CPD 
dt.14.01.2008 2 47 8

1st CLOA/11.3.08 vide 
CIL/CMO/Apex/2805-2833 

dt.19.03.08
45000 25.03.08 54,000 54,000 04.07.08 07.04.08 03.03.09 Mar'2009 03.03.09 25.04.09 - 22.02.10 23.02.10 23.02.10 24.03.10 -

SPONGE 126 Shree Sita Ispat and Power Limited Borjhara, 
Urla-Guma Road, Raipur,CG

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

2 31 6
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

30000 25.03.08 36,000 Not Submitted NA NA NA NA NA NA NA NA NA NA NA Offer for LOA cancelled/withdrawn, as CG not 
submitted within stipulated period 
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SPONGE 127 Shree Nakoda Ispat Limited, Siltara, Raipur 
(CS)

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

2 28 6
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

105000 25.03.08 126,000 126,000 17.06.08 06.17.08 06.14.08 April'09 20.08.08 26.02.09 - 16.11.09 18.11.09 18.11.09 25.04.11 -

SPONGE 128
Sunil Sponge Iron Limited, Cheraipani, Distt- 

Raipur, 6.11.2007
23011/68/2007-CPD 

dt.14.01.2008 2 57 10
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

105000 25.03.08 126,000 Not Submitted NA NA NA NA NA NA NA NA NA NA NA
Offer for LOA cancelled/withdrawn, as CG not 

submitted within stipulated period 

SPONGE 129 Vasavani Industries Limited, Vill.Sondra 
Distt. Raipur Chhattisgarh

6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

2 49 8
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

30000 25.03.08 36,000 Not Submitted NA NA NA NA NA NA NA NA NA NA NA Offer for LOA cancelled/withdrawn, as CG not 
submitted within stipulated period 

TPS 130
Dhariwal Infrastructure (P) Ltd., Phase-1, 

Tadali Growth Centre of MIDC, Chandrapur, 
Maharastra (1x270 MW)

02.08.2007 23011/52/2007-CPD 
dt.29.08.2007

7d 38 22
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

270                     
(Revised to 

1x300)
25.03.08 1,300,000 1,300,000 24.06.08 06.24.08 08.08.08 June'2011 20.08.08 27.10.08 - NA NA NA NA

All milestones including special milestones (except 
synchronization & COD) achieved within overall 

LOA validity.

TPS 131
Jhabua Power Ltd. (Kedia Power Ltd.), 

(Phase-1) Bamnia Dist.Jhabua, MP (1x300 
MW)

02.08.2007
23011/52/2007-CPD 

dt.29.08.2007 7d 40 22
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

300     
(Revised to 

1x600)
25.03.08 1,440,000 1,440,000 07.07.08 07.07.08 07.31.08 Jan'2011 01/02.08.08 14.11.08 - NA NA NA NA

This LOA clubbed with LOA dated 06.06.2009 at sl. 
no. 163 for 1x600 MW.

TPS 132
Korba West Power Co Ltd., (Phase-1), 

Raigarh, Chattisgarh (1x300 MW) 02.08.2007
23011/52/2007-CPD 

dt.29.08.2007 7d 39 22
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

300 (Revised 
to 1x600) 25.03.08 1,440,000 1,440,000 12.06.08 06.12.08 07.24.08 March'2011 25.07.08 14.11.08 - NA NA NA NA

This LOA clubbed with LOA dated 06.06.2009 at sl. 
no. 162 for 1x600 MW.

TPS 133 M/s R.K.M. Powergen Private Ltd. (Phase-
1), Chattisgarh (1x350 MW)

02.08.2007 23011/52/2007-CPD 
dt.29.08.2007

7c 4 15
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

350 25.03.08 1,690,000 1,690,000 23.07.08 07.23.08 07.29.08 Aug'2010 29.07.08 18.08.08

Milestones found deficient. LOA 
holder has changed the capacity to 

1x360 MW from 1x350 MW. LOA 
has been issued for 1x350 MW. 

NA NA NA NA

Notice for cancellation/withdrawal of LOA and 
encashment of CG issued. Notice no. 

SECL/BSP/S&M/COMM/358/LOA/1630 dated 
09.11.2011 may also be referred. 

TPS 134
Marwa TPS (CSPGCL) (Formerly known as 
Marwa TPS (CSEB), Dist.Janjgir, Champa, 

Chattisgarh (Tapering Linkage) (2x500 MW)
02.08.2007 23011/52/2007-CPD 

dt.29.08.2007
4B 1 7

1st CLOA/11.3.08 vide 
CIL/CMO/Apex/2805-2833 

dt.19.03.08

1000              
(2x500)

25.03.08 4,620,000 4,620,000 24.06.08 06.25.08 07.31.08 Sept'2011 12.09.08 27.01.09 4 NA NA NA NA Matter regarding land is under reference to CIL.

TPS 135
Nabha Power Ltd., Bhawanigarh, Nabha 

Road, Nabha, Punjab (2x600 MW) 02.08.2007
23011/52/2007-CPD 

dt.29.08.2007 3 10 6
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

1200     
(2x600) 25.03.08 5,550,000 5,550,000 31.10.08 11.18.08 11.18.08 Dec'2012 11.12.08 31.08.09 - NA NA NA NA

Normal milestones applicable. All milestones 
achieved within validity period of LOA.

TPS 136
SKS Powergen (Chhattisgarh) Ltd. (Formarly 

SKS Ispat and Power Ltd.) (Phase-1) 
Dist.Raigarh, Chattisgarh (1x220 MW)

02.08.2007
23011/52/2007-CPD 

dt.29.08.2007 7d 51 24
1st CLOA/11.3.08 vide 

CIL/CMO/Apex/2805-2833 
dt.19.03.08

220       
(1x300) 25.03.08 1,060,000 1,060,000 10.07.08 07.10.08 11.03.08 March'2011 03.03.09 01.09.09 - NA NA NA NA

Milestone verified in reference to 300 MW unit size 
in accordance with the MOC letter No. 23021/170/ 
2008-CPD dt. 31.03.10. All milestones including 

special milestones (except synchronization & COD) 
achieved within overall LOA validity. Approval from 

CIL for LOA modification from 220 MW to 300 
MW is also awaited. 

CPP 137
Ginni Filaments Limited, Chhata, Near 

Kosikalan, Mathura (UP) 6.11.2007
23011/81/2007-CPD 

dt.14.01.08 7 110 27
2nd CLOA/05.04.08 vide 
CIL/CMO/47252 (New 

Pol)/695/1830 dt.07.05.08
9.00 MW 19.6.08 53,000 Not Submitted NA NA NA NA NA NA NA NA NA NA NA

Offer for LOA cancelled/withdrawn, as CG not 
submitted within stipulated period. 

CPP 138

Grasim Bhiwani Textiles Ltd. (A Subsidiary 
of Grasim Industries Limited), (Unit: 

Bhiwani Textile Mills), Formerly Grasim 
Industries Ltd. (Bhiwani Textile) , BTM 

Road, Bhiwani, Haryana

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

7 58 21
2nd CLOA/05.04.08 vide 
CIL/CMO/47252 (New 

Pol)/695/1830 dt.07.05.08
8.00 MW 19.6.08 47,000 47,000 08.09.08+ 

12.09.08
09.08.08 + 

0912.08
09.10.08 Sept'08 20.09.08 21.10.08 - 26.11.09 25.06.10 25.06.10 07.10.10 -

CPP 139
Jaypee Himachal Cement Plant, Tikri, Solan, 

H.P. 20.03.2008
23011/81/2007-CPD 

dt.09/10.04.2008 1 8 6
3rd CLOA/7.6.08 vide 

CIL/CMO/SO/47525 (New Pol)/886 
dt.27/30.06.2008

25 MW 09.7.08 147,000 147,000 26.09.08 09.26.08 11.14.08 Oct'09 15.11.08 14.05.09 2, 3, 4, 5, 7, 8, 9 NA NA NA NA
All Milestones not achieved within validity period of 

LOA. LOA cancelled/Withdrawn. CG plus ACG 
forfeited.

CPP 140
J.K. Cement Ltd., Nimbahera Cement Works, 

Rajasthan 20.03.2008
23011/81/2007-CPD 

dt.09/10.04.2008 1 5 5
3rd CLOA/7.6.08 vide 

CIL/CMO/SO/47525 (New Pol)/886 
dt.27/30.06.2008

22MW 09.7.08 129,000 129,000 02.09.08 09.02.08 09.26.08 Oct'08 03.10.08 23.10.08 - 26.11.09 08.12.09 08.12.09 21.01.10 -

CPP 141 Ambuja Cements Ltd., Marwar Mundwa, 
Distt. Nagaur, Rajasthan 

20.03.2008 23011/81/2007-CPD 
dt.09/10.04.2008

1 12 7
3rd CLOA/7.6.08 vide 

CIL/CMO/SO/47525 (New Pol)/886 
dt.27/30.06.2008

50 MW 09.7.08 282,000 282,000 21.05.10 21.05.10 Not 
Indicated

Not Indicated 03.06.10 24.12.10 3, 4, 5, 6, 7, 8, 9 NA NA NA NA -

CPP 142 Ambuja Cements Ltd., Ambuja Nagar, Distt. 
Junagadh, Gujarat 

20.03.2008 23011/81/2007-CPD 
dt.09/10.04.2008

1 14 7
3rd CLOA/7.6.08 vide 

CIL/CMO/SO/47525 (New Pol)/886 
dt.27/30.06.2008

90 MW 09.7.08 494,000 494,000 18.08.08 08.18.08 08.26.08 Oct'08 24.09.08 28.11.08

All milestones submitted within 
LOA validity period except water 
allocation. Matter regarding use of 
mine pit water under examination.

NA NA NA NA -

CPP 143

Ultra Tech Cement Ltd. (Unit: Kotputli 
Cement Works) (Formerly Grasim Industries 

Ltd.), Village & P.O. Mohanpura, Tehsil 
Kotputli, Distt. Jaipur (Rajasthan)-303108

20.03.2008 23011/81/2007-CPD 
dt.09/10.04.2008

1 16 7
3rd CLOA/7.6.08 vide 

CIL/CMO/SO/47525 (New Pol)/886 
dt.27/30.06.2008

2x23 MW 09.7.08 270,000 270,000 12.08.08 08.12.08 08.05.08 Sept'08 12.09.08 14.01.09 - 13.01.11 25.01.11 25.01.11 14.07.11 -
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CPP 144

Ultra Tech Cement Ltd. (Unit: Birla White) 
(Formerly Grasim Industries Ltd.), Rajshree 
Nagar, P.O. Kharia Khangar, Distt. Jodhpur 

(Rajasthan)

20.03.2008
23011/81/2007-CPD 

dt.09/10.04.2008 1 17 7
3rd CLOA/7.6.08 vide 

CIL/CMO/SO/47525 (New Pol)/886 
dt.27/30.06.2008

7.5 MW 09.7.08 44,000 44,000 12.08.08 08.12.08 08.14.08 Sept'08 29.08.08 10.10.08 8 NA NA NA NA
All Milestones not achieved within validity period of 
LOA. LOA cancelled/Withdrawn. CG plus Addl. CG 

forfeited.

CPP 145
Diamond Cements, Binapur, P.O. 
Narsingarh, Distt. Damoh, M.P. 20.03.2008

23011/81/2007-CPD 
dt.09/10.04.2008 1 23 8

3rd CLOA/7.6.08 vide 
CIL/CMO/SO/47525 (New Pol)/886 

dt.27/30.06.2008
15 MW 09.7.08 88,000 88,000 14.01.09 19.02.09 04.02.09 April'2009 23.04.09 09.10.09 1, 2, 4, 5, 6, 8 NA NA NA NA

Notice for cancellation/withdrawal of LOA and 
encashment of CG issued. Notice no. 

SECL/BSP/S&M/COMM/358/LOA/1630 dated 
09.11.2011 may also be referred. 

CMT 146

Ultra Tech Cement Ltd. (Unit: Aditya 
Cement Works) (Formerly Grasim Aditya 

cement), P.O. Adityapuram, P.O. - 
Shambhupura, Distt. Chittorgarh (Rajasthan)-

312612

20.11.2007
23011/81/2007-CPD 

dt.14.01.08 4 1 11

4th CLOA/15.07.08 vide 
CIL/CMO/SO/47252 (New 
Pol)/1104 dt.05.09.08 & 6th 

CLOA/06.01.2009 vide 
CIL/S&M/LoA/50 dt.05.02.2009

17.50 13/16.09.08 210,750 210,750 25.11.08 11.25.08 12.03.08 Dec.'2008 17.02.09 19.06.09
Documents under reverification as 

per revised milestones NA NA NA NA Under Process

CMT 147

Ultra Tech Cement Ltd. (Unit: Vikram 
Cement Works) (Formerly Grasim Vikram 
Cement), Vikram Nagar, P.O. Khor, Distt. 

Neemuch (MP)-458470

20.11.2007 23011/81/2007-CPD 
dt.14.01.08

4 2 11

4th CLOA/15.07.08 vide 
CIL/CMO/SO/47252 (New 
Pol)/1104 dt.05.09.08 & 6th 

CLOA/06.01.2009 vide 
CIL/S&M/LoA/50 dt.05.02.2009

30.00 13/16.09.08 351,000 351,000 27.11.08 11.27.08 12.03.08 Dec.'2008 17.02.09 07.07.09 Documents under reverification as 
per revised milestones

NA NA NA NA Under Process

CMT 148 J.K. Cement Ltd., (Nimbahera Cement 
Plant), Rajasthan

20.11.2007 23011/81/2007-CPD 
dt.14.01.08

4 4 11

4th CLOA/15.07.08 vide 
CIL/CMO/SO/47252 (New 
Pol)/1104 dt.05.09.08 & 6th 

CLOA/06.01.2009 vide 
CIL/S&M/LoA/50 dt.05.02.2009

26.52 13/16.09.08 308,430 308,430 02.12.08 12.02.08 02.21.09 Feb'2009 24.02.09 19.05.09 Documents under reverification as 
per revised milestones

NA NA NA NA Under Process

CMT 149 Mangrol Cement Plant, Rajasthan 20.11.2007 23011/81/2007-CPD 
dt.14.01.08

4 5 12

4th CLOA/15.07.08 vide 
CIL/CMO/SO/47252 (New 
Pol)/1104 dt.05.09.08 & 6th 

CLOA/06.01.2009 vide 
CIL/S&M/LoA/50 dt.05.02.2009

7.50 13/16.09.08 71,865 71,865 05.12.08 12.05.08 02.21.09 Feb'2009 24.02.09 19.05.09 Documents under reverification as 
per revised milestones

NA NA NA NA Under Process

CPP 150
Nobletex Industries Limited, B-309, N.G. 

No. 8, Baleshwar, Tal. Palsana, Surat, 
Gujarat

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

3 19 12
4th CLOA/15.7.08 vide 

CIL/CMO/SO/47525 (New 
Pol)/1104 dt.05.09.2008

0.85 13/16.09.08 4,995 4,995 15.12.08 12.15.08 04.20.09 April'2009 23.04.09 21.08.09
2, 3, 4, 6, 7, 8, 9                              

(Default in submission of Addl. CG 
also)

NA NA NA NA
All Milestones not achieved within validity period of 
LOA. LOA cancelled/Withdrawn. CG plus Addl. CG 

forfeited.

CPP 151
Pratibha Fabrics Limited, 164,165,198,399, 

GIDC. Pandesara, Surat, Gujarat 6.11.2007
23011/81/2007-CPD 

dt.14.01.08 3 20 12
4th CLOA/15.7.08 vide 

CIL/CMO/SO/47525 (New 
Pol)/1104 dt.05.09.2008

Capacity 
reduced from 
1.20 MW to 
1.14 MW

13/16.09.08 7,051 7,051 11.12.08 12.11.08 04.20.09 April'2009 23.04.09 22.10.09
Decision regarding achievement of 
milestone no. 9 is to be taken after 

physical verification of the unit.
NA NA NA NA -

CPP 152
Maruti Textile Private Limited, 268-270, 

GIDC, Pandesara, Surat, Gujarat 6.11.2007
23011/81/2007-CPD 

dt.14.01.08 3 21 12
4th CLOA/15.7.08 vide 

CIL/CMO/SO/47525 (New 
Pol)/1104 dt.05.09.2008

1.20 13/16.09.08 7,051 7,051 11.12.08 12.11.08 04.20.09 April'2009 23.04.09 21.08.09
2, 3, 4, 5, 8, 9                                   

(Default in submission of Addl. CG 
also)

NA NA NA NA
All Milestones not achieved within validity period of 
LOA. LOA cancelled/Withdrawn. CG plus Addl. CG 

forfeited.

CPP 153 Poineer Syntex Pvt. Limited, 309, GIDC, 
Pandesara, Surat, Gujarat

6.11.2007 23011/81/2007-CPD 
dt.14.01.08

3 22 12
4th CLOA/15.7.08 vide 

CIL/CMO/SO/47525 (New 
Pol)/1104 dt.05.09.2008

1.20 13/16.09.08 7,051 7,051 15.12.08 12.15.08 04.20.09 April'2009 23.04.09 21.08.09
2, 3, 8, 9                                           

(Default in submission of Addl. CG 
also)

NA NA NA NA
All Milestones not achieved within validity period of 
LOA. LOA cancelled/Withdrawn. CG plus Addl. CG 

forfeited.

SPONGE 154 Tata Sponge Ltd. 6.11.2007 23011/68/2007-CPD 
dt.14.01.2008

7 - 58
4th CLOA/15.07.08 vide 

CIL/CMO/SO/47252 (New 
Pol)/1104 dt.05.09.08

240000 13/16.09.08 36,000 36,000 12.12.08 04.24.09 12.19.08 Jan.'2009 29.04.09 8.12.08 2, 6, 7, 11, 14, 15, 16 NA NA NA NA
All Milestones not achieved within validity period of 
LOA. LOA cancelled/Withdrawn. CG plus Addl. CG 

forfeited.

TPS 155
M/s Dheeru Powergen Pvt. Ltd. (Phase-1) 

Village Churri, Kotgora Division, 
Chhattisgarh (1x350 MW)

02.08.2007 23011/52/2007-CPD 
dt.29.08.2007

7b 5 13

5th CLOA/23.08.2008 vide 
CIL/CMO/SO/47252 (New 

Pol)/1193 dt.26.09.2008 & 6th 
CLOA/06.01.09  vide 

CIL/S&M/LOA/50 dtd. 05.02.2009

350 MW 21.10.08 16,85,600 16,85,600 10.12.09 10.12.09 Not 
Indicated

Not Indicated 14.12.09 10.06.10
3, 6, 9, 10                                         

(Default in submission of Addl. CG 
also)

NA NA NA NA

This is a case of issuance of notice under item 1 (v) 
of SLC (LT) MoM dated 18.04.2011 & decision of 

MoC/CIL awaited regarding non achievement of 
Financial Closure.

TPS (Pre 
NCDP 

linkage)
156

Korba STPS II (NTPC), NTPC, SCOPE 
Complex, Core-7, Lodhi Road, New Delhi 

PIN-110003

22 & 
23.10.08 and 

12.11.08

23011/66/2008-CPD 
(Vol. II) dated 17.12.08

3/21e - - 6th CLOA/ 06.01.09 vide 
CIL/S&M/LOA/50 dtd. 05.02.09

500 22.04.09 2,312,000 2,312,000 05.06.09 21.07.09 Not 
Indicated

Not Indicated 06.08.09 18.12.09
4, 9                                                    

(Default in submission of Addl. CG 
also)

NA NA NA NA -

TPS (Pre 
NCDP 

linkage)
157

Korba West TPS Extn.III(CSEB), 
Chhattisgarh State Power Generation Co. 

Ltd., Vidyut Sewa Bhawan, 3rd Floor, 
Danganiya, Raipur - 492013

22 & 
23.10.08 and 

12.11.08

23011/66/2008-CPD 
(Vol. II) dated 17.12.08

3/21e - - 6th CLOA/ 06.01.09 vide 
CIL/S&M/LOA/50 dtd. 05.02.09

500 22.04.09 2,312,000 2,312,000 21.05.09 21.05.09 Not 
Indicated

Not Indicated 06.08.09 14.09.10
4, 9                                                   

(Default in submission of Addl. CG 
also)

NA NA NA NA -

TPS (Pre 
NCDP 

linkage)
158

Seepat TPS (NTPC), NTPC, Scope 
Complex, Core-7, Lodhi Road, New Delhi-

110003

22 & 
23.10.08 and 

12.11.08

23011/66/2008-CPD 
(Vol. II) dated 17.12.08

3/21e - - 6th CLOA/ 06.01.09 vide 
CIL/S&M/LOA/50 dtd. 05.02.09

1980 
(3X660)

22.04.09 9,156,000 9,156,000 05.06.09 21.07.09 Not 
Indicated

Not Indicated 06.08.09 18.12.09
4, 6, 9                                                

(Default in submission of Addl. CG 
also)

NA NA NA NA -
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TPS (Pre 
NCDP 

linkage)
159

NTPC-SAIL Power Company Private 
Limited, Near Purena Village, Bhilai (East)-

490021

22 & 
23.10.08 and 

12.11.08

23011/66/2008-CPD 
(Vol. II) dated 17.12.08

3/21e - - 6th CLOA/ 06.01.09 vide 
CIL/S&M/LOA/50 dtd. 05.02.09

2x250 - 1,80,000 per 
month

1,80,000 per 
month

NA NA NA NA NA NA NA NA NA 03.01.09 NA
LOA was not to be issued in this case. Supplies 
being continued under MOU till 31.03.2012 as 

advised by CIL.

TPS 160

NCC Vamsadhara Mega Power Project 
(Units- 1&2) of M/s. Nagarjuna Construction 

Co. Ltd., Sompeta, Dist: Srikakulam, A.P. 
(IPP) (Loa @ 70% level for Coastal TPS) 

12.11.08 23011/66/2008-CPD 
(Vol. II) dated 17.12.08

39 7 8 6th CLOA/ 06.01.09 vide 
CIL/S&M/LOA/50 dtd. 05.02.09

1320     
(2x660)

23.04.09 2,136,000 2,136,000 14.05.09 15.05.2009 Not 
Indicated

Not Indicated 06.06.09 21.12.09 5, 6, 7, 10 NA NA NA NA

As per MOC letter dated 15.06.2011, action for 
cancellation of LOA/encashment of CG is not to be 

taken till decision on transfer of coal linkage by 
MOC.

TPS 161

SKS Power Generation (Chhattisgarh) Ltd. 
(Formerly TPP of M/s. SKS Ispat and Power 

Ltd.), Dist: Raigarh, Chhattisgarh (IPP) 
(4x300 MW of which LoA under NCDP 

issued for 220 MW, LoA @ 90% level for 
630 MW on permanent basis & 350 MW on 

tapering basis)

12.11.08
23011/66/2008-CPD 

(Vol. II) dated 17.12.08 47 14 9
6th CLOA/ 06.01.09 vide 

CIL/S&M/LOA/50 dtd. 05.02.09
980        

(3x300) 23.04.09 4,248,000 4,248,000 20.05.09 04.06.09
Not 

Indicated Not Indicated 06.06.09 05.12.09 4 NA NA NA NA

Notice for cancellation/withdrawal of LOA and 
encashment of CG issued. Notice no. 

SECL/BSP/S&M/COMM/358/LOA/1630 dated 
09.11.2011 may also be referred. However, this is a 
case of issuance of notice under item 1 (v) of SLC 

(LT) MoM dated 18.04.2011 & decision of 
MoC/CIL awaited regarding delayed achievement of 

Financial Closure.

TPS 162 TPP(Unit-2 of M/s. Korba West Power 
Co.Ltd., Raigarh, Chhattisgarh (IPP)

12.11.08 23011/66/2008-CPD 
(Vol. II) dated 17.12.08

45 15 9 6th CLOA/ 06.01.09 vide 
CIL/S&M/LOA/50 dtd. 05.02.09

300 (Revised 
to 1x600)

23.04.09 1,300,000 1,300,000 18.05.09 18.05.09 Not 
Indicated

Not Indicated 06.06.09 05.11.09 - NA NA NA NA

This LOA clubbed with LOA dated 25.07.2008 for 
1x600 MW. All milestones including special 
milestones (except synchronization & COD) 

achieved within overall LOA validity for 1x600 MW. 
Approval for revised (reduced) LOA quantity is 

awaited from CIL.

TPS 163
TPP (Unit-2) of Jhabua Power Ltd. 

(Formerly known as Kedia Power Ltd.), 
Bamnia, Dist: Jhabua, M.P. (IPP)

12.11.08
23011/66/2008-CPD 

(Vol. II) dated 17.12.08 46 16 10
6th CLOA/ 06.01.09 vide 

CIL/S&M/LOA/50 dtd. 05.02.09
300 (Revised 

to 1x600) 23.04.09 650,000 650,000 04.05.09 04.06.09
Not 

Indicated Not Indicated 06.06.09 11.11.09 - NA NA NA NA

This LOA clubbed with LOA dated 01/02.08.2008 
for 1x600 MW. All milestones including special 

milestones (except synchronization & COD) 
achieved within overall LOA validity for 1x600 MW. 

Approval for revised (reduced) LOA quantity is 
awaited from CIL.

TPS 164

TPP of DB Power Ltd., Raigarh Dist, 
Chhattisgarh (LoA @ 90% level for 600 MW 
on permanent basis & 600 MW on tapering 

basis)

12.11.08 23011/66/2008-CPD 
(Vol. II) dated 17.12.08

53 17 11 6th CLOA/ 06.01.09 vide 
CIL/S&M/LOA/50 dtd. 05.02.09

1200     
(2x600)

23.04.09 2,497,000 2,497,000 20.05.09 25.05.09 Not 
Indicated

Not Indicated 15.06.09 14.12.09 - NA NA NA NA

Notice for cancellation/withdrawal of LOA and 
encashment of CG issued. Notice no. 

SECL/BSP/S&M/COMM/358/LOA/1630 dated 
09.11.2011 may also be referred. However, this is a 
case of issuance of notice under item 1 (v) of SLC 

(LT) MoM dated 18.04.2011 & decision of 
MoC/CIL awaited regarding delayed achievement of 

Financial Closure.

TPS 165
TPS-Phase-III of M/s. Lanco Power Limited 
(Formerly Lanco Amarkantak Power Ltd.), 
Pathadi, Near Korba, Chhattisgarh (IPP)

12.11.08 23011/66/2008-CPD 
(Vol. II) dated 17.12.08

26 18 5 6th CLOA/ 06.01.09 vide 
CIL/S&M/LOA/50 dtd. 05.02.09

600 (Revised 
to 660 MW)

23.04.09 2,497,000 2,497,000 20.05.09 27.05.2009 Not 
Indicated

Not Indicated 06.06.09 24.07.09 - NA NA NA NA

This is a case of issuance of notice under item 1 (v) 
of SLC (LT) MoM dated 18.04.2011 & decision of 
MoC/CIL awaited regarding delayed achievement of 

Financial Closure.

TPS 166

TPP (Units- 2,3,4) of M/s. R.K.M.Powergen 
Pvt. Ltd., Janjgir, Champa Dist., Chhattisgarh 
(IPP) (LoA @ 90% level on permanent basis 

for 500 MW & on tapering basis for 550 
MW)

12.11.08 23011/66/2008-CPD 
(Vol. II) dated 17.12.08

42 19 9 6th CLOA/ 06.01.09 vide 
CIL/S&M/LOA/50 dtd. 05.02.09

1050     
(3x350)

23.04.09 4,551,000 4,551,000 20.05.09 20.05.2009 Not 
Indicated

Not Indicated 06.06.09 30.11.09 4, 6 NA NA NA NA

Notice for cancellation/withdrawal of LOA and 
encashment of CG issued. MOEF clearance mentions 

source of coal for 1000 MW as captive coal block, 
clarification from MOEF about total land, forest land 
and source of supply is also needed before deciding 

this case. Notice no. 
SECL/BSP/S&M/COMM/358/LOA/1630 dated 

09.11.2011 may also be referred. However, this is a 
case of issuance of notice under item 1 (v) of SLC 

(LT) MoM dated 18.04.2011 & decision of 
MoC/CIL awaited regarding delayed achievement of 

Financial Closure.

TPS 167
Anuppur TPP (Unit- 1&2) of M/s. MB 

Power (Madhya Pradesh) Ltd., Mouhari, 
Anuppur Dist., M.P./IPP

12.11.08 23011/66/2008-CPD 
(Vol. II) dated 17.12.08

54 20 11 6th CLOA/ 06.01.09 vide 
CIL/S&M/LOA/50 dtd. 05.02.09

1000     
(2x500) 

(Revised to 
1200 (2x600)

23.04.09/ 
12.08.11

4,993,920 
(4,162,000+ 

831,920)

4,993,920 
(4,162,000+ 

831,920)

20.05.09/ 
18.08.11

05.06.2009/ 
26.08.2011

Not 
Indicated

Not Indicated 06.06.09 30.03.09 - NA NA NA NA

Milestone have been verified for 2x600 (1200) MW 
capacity as approved by SLC (LT). All milestones 

including special milestones (except synchronization 
& COD) achieved within overall LOA validity. 

TPS 168

TPP (additional capacity) of M/s. Dhariwal 
Infrastructure (P) Ltd., Tadali Growth Centre 

of MIDC, Chandrapur, Maharashtra (IPP) 
(2x270 MW revised to 2x300 MW. LoA 

under NCDP for 270 MW & LoA @ 90% 
level for 330 MW)

12.11.08 23011/66/2008-CPD 
(Vol. II) dated 17.12.08

44 21 9 6th CLOA/ 06.01.09 vide 
CIL/S&M/LOA/50 dtd. 05.02.09

330       
(Revised to 

1x300)
23.04.09 1,430,000 1,430,000 21.05.09 21.05.2009+ 

21.05.2009
Not 

Indicated
Not Indicated 06.06.09 04.12.09 - NA NA NA NA

All milestones including special milestones 
(except synchronization & COD) achieved 

within overall LOA validity.

TPS 169

Bina TPP (Units-1&2) of M/s. Bina Power 
Supply Company Ltd. (Subsidiary of M/s. 

Jaiprakash Power Venture Ltd.), Bina M.P. 
(IPP)

12.11.08 23011/66/2008-CPD 
(Vol. II) dated 17.12.08

29 22 6 6th CLOA/ 06.01.09 vide 
CIL/S&M/LOA/50 dtd. 05.02.09

500       
(2x250)

23.04.09 1,084,000 1,084,000 05.05.09 05.05.2009 Not 
Indicated

Not Indicated 06.06.09 08.01.10 - NA NA NA NA

All milestones including special milestones 
(except synchronization & COD) achieved 

within overall LOA validity. However, this is 
subject to submission of Sponsor Supply 
Agreement between JPVL & JAL dated 

09.11.2009 and approval of change of name by 
MOC.

TPS 170
TPP of M/s. Ideal Energy Projects Ltd., Bela, 

Nagpur, Maharashtra (MPP) 12.11.08
23011/66/2008-CPD 

(Vol. II) dated 17.12.08 25 23 5
6th CLOA/ 06.01.09 vide 

CIL/S&M/LOA/50 dtd. 05.02.09 270 23.04.09 390,000 390,000 08.02.10 11.02.10
Not 

Indicated Not Indicated 18.02.10 11.03.10 4, 6 NA NA NA NA -
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TPS 171

TPP (Units 1-3) of KSK Mahanadi Power 
Co. Ltd. (Formerly Wardha Power Co. Pvt. 

Ltd.), Narihyara, Janjgir, Champa, 
chhattisgarh (IPP) (LoA @ 90% level on 

Tapering basis)

12.11.08 23011/66/2008-CPD 
(Vol. II) dated 17.12.08

38 24 8 6th CLOA/ 06.01.09 vide 
CIL/S&M/LOA/50 dtd. 05.02.09

1800     
(3x660)

23.04.09 7,491,000 7,491,000 11.05.09 09.06.2009 Not 
Indicated

Not Indicated 11.06.09 24.11.09 - NA NA NA NA

All milestones including special milestones 
(except synchronization & COD) achieved 

within overall LOA validity. However, this is 
subject to clarification regarding mention of 

source of supply from GMDC in MOEF 
clearance.

TPS 172

Dumarpali TPP (Unit-a) of M/s. Athena 
Chhattisgarh Power Pvt. Ltd. (developer 

Green Infrastructure Pvt. Ltd.), Bade 
Dumarpali, Vill: Kharsia, Raigarh, 

Chhattisgarh (IPP)

12.11.08 23011/66/2008-CPD 
(Vol. II) dated 17.12.08

32 25 7 6th CLOA/ 06.01.09 vide 
CIL/S&M/LOA/50 dtd. 05.02.09

660 23.04.09 2,747,000 2,747,000 20.05.09 22.05.2009 Not 
Indicated

Not Indicated 14.08.09 02.02.10 2, 8                                                        
(In reference to 600 MW capacity)

NA NA NA NA

Capacity change/SPV issue is under 
examination. However, this is a case of 

issuance of notice under item 1 (v) of SLC (LT) 
MoM dated 18.04.2011 & decision of MoC/CIL 

awaited regarding delayed achievement of 
Financial Closure.

TPS 173
TPP of M/s. TRN Energy Pvt. Ltd., Vill. 

Paraghat & Beltukri, Dist: Bilaspur, 
Chhattisgarh (IPP)

12.11.08
23011/66/2008-CPD 

(Vol. II) dated 17.12.08 40 26 8
6th CLOA/ 06.01.09 vide 

CIL/S&M/LOA/50 dtd. 05.02.09 600 23.04.09 2,601,000 2,601,000 20.05.09 29.06.2009
Not 

Indicated Not Indicated 03.07.09 29.01.10 - NA NA NA NA
All milestones including special milestones 
(except synchronization & COD) achieved 

within overall LOA validity.

TPS 174
Indiabulls Amaravati TPP Units-1&2 of 

Sophia Power Co. Ltd., Nandgaonpet, Dist: 
Amravati, Maharashtra (IPP)

12.11.08
23011/66/2008-CPD 

(Vol. II) dated 17.12.08 30 27 6
6th CLOA/ 06.01.09 vide 

CIL/S&M/LOA/50 dtd. 05.02.09

1320     
(2x660) 

{Revised to 
1350 

(5x270)}

23.04.09 2,747,000 2,747,000 19.05.09 05.06.2009
Not 

Indicated Not Indicated 06.06.09 16.12.09 - NA NA NA NA

Notice for cancellation/withdrawal of LOA and 
encashment of CG issued. Notice no. 

SECL/BSP/S&M/COMM/358/LOA/1630 dated 
09.11.2011 may also be referred. However, this is a 
case of issuance of notice under item 1 (v) of SLC 

(LT) MoM dated 18.04.2011 & decision of 
MoC/CIL awaited regarding delayed achievement of 

Financial Closure.

TPS 175

TPS Phase-I (2x660 MW) & Phase-II 
(1x660 MW) of M/s. Adani Power 

Maharshtra Ltd., Vill. Tiroda, Dist. Gondia, 
Maharashtra, (IPP) (Captive Block for 800 

MW & LoA for 1180 MW)

12.11.08 23011/66/2008-CPD 
(Vol. II) dated 17.12.08

20 28 4 6th CLOA/ 06.01.09 vide 
CIL/S&M/LOA/50 dtd. 05.02.09

1180     
(2x660)

23.04.09 2,557,000 2,557,000 11.05.09 05.06.2009 Not 
Indicated

Not Indicated 06.06.09 05.12.09 - NA NA NA NA

All milestones including special milestones 
(except synchronization & COD) achieved 

within overall LOA validity. However, this is 
subject to clarification regarding mention of 
source of supply from Lohara coal block in 

MOEF clearance.

TPS 176
India Bulls Nasik TPP of M/s. India Bulls 

Realtech Ltd., Sinnar, Dist. Nasik, 
Maharashtra (IPP)

12.11.08 23011/66/2008-CPD 
(Vol. II) dated 17.12.08

37 32 8 6th CLOA/ 06.01.09 vide 
CIL/S&M/LOA/50 dtd. 05.02.09

1320     
(2x660) 

{Revised to 
1350 

(5x270)}

23.04.09 1,831,000 1,831,000 19.05.09 12.08.09 Not 
Indicated

Not Indicated 08.09.09 04.04.09 (Less submission of additional CG) NA NA NA NA

All milestones including special milestones 
(except synchronization & COD) achieved 

within overall LOA validity. However, this is a 
case of issuance of notice under item 1 (v) of 

SLC (LT) MoM dated 18.04.2011 & decision of 
MoC/CIL awaited regarding delayed 
achievement of Financial Closure.

TPS 177
TPP (Units-2&3) of M/s - Dheeru Powergen 
Pvt. Ltd., Korba, Chhattisgarh (IPP) (LOA 

@90% level)
12.11.08 23011/66/2008-CPD 

(Vol. II) dated 17.12.08
36 2 8 6th CLOA/ 06.01.09 vide 

CIL/S&M/LOA/50 dtd. 05.02.09
 700              

(2x350) 
23.04.09 3,034,000 3,034,000 19.05.09 19.05.2009 Not 

Indicated
Not Indicated 06.06.09 09.12.09 3, 6, 9, 10 NA NA NA NA

Notice for cancellation/withdrawal of LOA and 
encashment of CG issued. Notice no. 

SECL/BSP/S&M/COMM/358/LOA/1630 dated 
09.11.2011 may also be referred. However, this is a 
case of issuance of notice under item 1 (v) of SLC 

(LT) MoM dated 18.04.2011 & decision of 
MoC/CIL awaited regarding non achievement of 

Financial Closure.

TPS  (Pre 
NCDP 
LOA)

178
Lanco Amarkantak Unit-2 (IPP), Lanco 

Amarkantak Power Ltd. Pathadi, Near Korba, 
Chhattisgarh

22 & 
23.10.08 and 

12.11.08

23011/66/2008-CPD 
(Vol. II) dated 17.12.08

3/21e - - Pre-NCDP LOA 300 22/23.04.09 1,445,000 1,445,000 12.05.09 12.05.09 NA NA 15/18.09.06 13.03.09 - 19.08.09 NA NA NA MOU for supplies is valid for the period till 
31.12.2011.

TPS  (Pre 
NCDP 
LOA)

179
EMCO Energy Ltd. an SPV of GMR Energy 

Limited (Formerly EMCO Energy Ltd.), 
Warora, Chandrapur (MS)

22 & 
23.10.08 and 

12.11.08

23011/66/2008-CPD 
(Vol. II) dated 17.12.08 3/21e - - Pre-NCDP LOA

270       
(2x135) 22/23.04.09 1,300,000 1,300,000 11.05.09 11.05.09 NA NA 18/20.10.06 31.03.09

Pre-NCDP LOA case. Status 
already sent to MOC/CIL. NA NA NA NA

As advised by MoC, case is to be considered by SLC 
(LT).

TPS  (Pre 
NCDP 
LOA)

180
Kota-V Unit-7 (RRVUNL), Rajasthan Rajya 
Vidyut Utpadan Nigam Ltd., Vidyut Bhawan, 

Janpath, Jyoti Nagar, Jaipur-482008

22 & 
23.10.08 and 

12.11.08

23011/66/2008-CPD 
(Vol. II) dated 17.12.08 3/21e - - Pre-NCDP LOA 195 22/23.04.09 939,000 939,000 07.09.09 08.09.09 NA NA 15/18.09.06 17.03.09 - 10.09.09 NA NA 10.09.09

Pre-NCDP LOA case. MOU signed for supplies for 
the period till 31.03.2012.

TPS 181
Shree Singaji TPP (Formerly Malwa Thermal 
Power Station), MPPGCL, Vill Purni, Distt. 

Khandwa (MP)
29.01.2010

23011/66/2008-
CPD/(Vol-III) dtd. 

26.02.2010
1 16 9

12th CLOA/17.03.10 vide 
CIL/S&M/LOA/47252 (New 

Pol)/220 dtd. 22.04.10
1200 (2x600) 30.04.10 4,993,900 4,993,900 24.05.10 25.05.10

Not 
Indicated Not Indicated 25.06.10 19.08.10

4, 6                                                   
(Default in submission of Addl. CG 

also)
NA NA NA NA -

TPS  (Pre 
NCDP 
LOA)

182
Chabra TPS (RRVUNL), Rajasthan Rajya 

Vidyut Utpadan Nigam Ltd., Vidyut Bhawan, 
Janpath, Jyoti Nagar, Jaipur-482008

22 & 
23.10.08 and 

12.11.08

23011/66/2008-CPD 
(Vol. II) dated 17.12.08

3/21e - - Pre-NCDP LOA 500 22/23.04.09 2,408,000 2,408,000 07.09.09 08.09.09 NA NA 15/18.09.06 17.03.09 - 07.09.09 NA NA 10.09.09 Pre-NCDP LOA case. MOU signed for supplies for 
the period till 31.03.2012.

TPS  (Pre 
NCDP 
LOA)

183
Suratgarh-IV (RRVUNL), Rajasthan Rajya 

Vidyut Utpadan Nigam Ltd., Vidyut Bhawan, 
Janpath, Jyoti Nagar, Jaipur-482008

22 & 
23.10.08 and 

12.11.08

23011/66/2008-CPD 
(Vol. II) dated 17.12.08

3/21e - - Pre-NCDP LOA 250 22/23.04.09 1,204,000 1,204,000 07.09.09 08.09.08 NA NA 15/18.09.06 17.03.09 - 07.09.09 NA NA 10.09.09 Pre-NCDP LOA case. MOU signed for supplies for 
the period till 31.03.2012.

CPP (Pre 
NCDP 

linkage)
184

Kamal Sponge Steel and Power Limited, 
Village Sagma, Tehsil Raghuraj Nagar, Dist. 

Satna (MP)
- - - - - - 12 MW 05.10.09 77,000 77,000 NA NA NA NA NA NA Milestone documents found 

deficient.
NA NA NA NA Milestone verification status sent to CIL. 
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CPP (Pre 
NCDP 

linkage)
185

Ultratech Cement, Hirmi  Cement Works, 
Post Hirmi, Tehsil Sigma, Dist. Raipur (CG)-

493195 
- - - - - - 46 MW 05.10.09 259,000 259,000 NA NA NA NA NA NA

Milestone documents found 
deficient. NA NA NA NA Milestone verification status sent to CIL. 

CPP (Pre 
NCDP 

linkage)
186

Ultra Tech Cement Ltd. (Unit: Aditya 
Cement works), (Formerly Grasim Aditya 

Cement CPP-II), Aditya Cement, 
AdityaPuram, Shambhupura, Distt. 

Chittorgarh (Raj.)-312613

- - - - - - 35 MW 05.10.09 197,000 197,000 NA NA NA NA NA NA NA NA NA NA NA
Document related to milestones not submitted within 

stipulated period.

CPP (Pre 
NCDP 

linkage)
187

Ultra Tech Cement Ltd. (Unit: Rawan 
Cement Works), (Formerly Grasim Cement, 
Village Rawan, P.O. Grasim Vihar, Distt. 

Raipur (CG)-493196

- - - - - - 23 MW 05.10.09 135,000 135,000 NA NA NA NA NA NA Milestone documents found 
deficient.

NA NA NA NA Milestone verification status sent to CIL. 

CPP (Pre 
NCDP 

linkage)
188

Bhagwati Power and Steel Pvt. Ltd.., Village: 
Silatara Phase-II, Raipur (CG) - - - - - - 15 MW 05.10.09 88,000 88,000 NA NA NA NA NA NA

Milestone documents found 
deficient. NA NA NA NA Milestone verification status sent to CIL. 

CPP (Pre 
NCDP 

linkage)
189 Drolia Electro Steels Pvt. Ltd., Village: 

Siatara (Dharsiwa), Raipur (CG)-493111
- - - - - - 12 MW 05.10.09 71,000 71,000 NA NA NA NA NA NA Milestone documents found 

deficient.
NA NA NA NA Milestone verification status sent to CIL. 

CPP (Pre 
NCDP 

linkage)
190

Gopal Sponge & Power Pvt Ltd., PH No. 90, 
Silatara, Industrial Growth Centre, Phase-II, 

Siltara, Raipur (CG) - 493111
- - - - - - 12 MW 05.10.09 71,000 71,000 NA NA NA NA NA NA Milestone documents found 

deficient.
NA NA NA NA Milestone verification status sent to CIL. 

CPP (Pre 
NCDP 

linkage)
191

ST-CLI Washaries, Village Ratiza, Taluka 
Katghora, Korba (CG) - - - - - - 60 MW 05.10.09 98,000 98,000 NA NA NA NA NA NA

Milestone documents found 
deficient. NA NA NA NA Milestone verification status sent to CIL. 

CPP (Pre 
NCDP 

linkage)
192

South Asia Agro Ind. Ltd., Village: Khajuri 
Panchayat, Dhabadih, Baloda Bazar - 

493332, Dist: Raipur (CG)
- - - - - - 9.8 MW 05.10.09 17,000 17,000 NA NA NA NA NA NA

Milestone documents found 
deficient. NA NA NA NA Milestone verification status sent to CIL. 

CPP (Pre 
NCDP 

linkage)
193

Raipur Coal Feeder Pvt. Ltd., Siltara 
Industrial Area, Raipur (CG) - - - - - - 12 MW 05.10.09 71,000 71,000 NA NA NA NA NA NA NA NA NA NA NA

Document related to milestones not submitted within 
stipulated period.

CPP (Pre 
NCDP 

linkage)
194 P.  D. Industries Pvt. Ltd., Khasra No. 104, 

Village Siltara, Raipur (CG)-493111
- - - - - - 16 MW 05.10.09 94,000 94,000 NA NA NA NA NA NA Milestone documents found 

deficient.
NA NA NA NA Milestone verification status sent to CIL. 

CPP (Pre 
NCDP 

linkage)
195

Baldev Alloys Pvt Ltd., Siltara Industrial 
Growth Centre, Phase-II, 18th Mile Stone, 

Bilaspur Road, Raipur (CG)
- - - - - - 16 MW 05.10.09 94,000 94,000 NA NA NA NA NA NA

Milestone documents found 
deficient. NA NA NA NA Milestone verification status sent to CIL. 

CPP (Pre 
NCDP 

linkage)
196

Lahari Power and Steel Ltd., Village: Madwa 
Dhampa - 495671 Tehsil Janjgir, Dist: 

Janjgir Champa (CG)
- - - - - - 10 MW 05.10.09 17,000 17,000 NA NA NA NA NA NA Milestone documents found 

deficient.
NA NA NA NA Milestone verification status sent to CIL. 

CPP (Pre 
NCDP 

linkage)
197

Aarti Sponge & Power Ltd., Village Murethi, 
Bahesar Road, Siltara, Dist: Raipur (CG)-

493111
- - - - - - 16 MW 05.10.09 94,000 94,000 NA NA NA NA NA NA

Milestone documents found 
deficient. NA NA NA NA Milestone verification status sent to CIL. 

CPP (Pre 
NCDP 

linkage)
198 Satyarth Steel & Power Ltd., Guma Urla 

Road, Village Borjhera, Raipur (CG)
- - - - - - 16 MW 05.10.09 94,000 94,000 NA NA NA NA NA NA Milestone documents found 

deficient.
NA NA NA NA Milestone verification status sent to CIL. 

IPP 199
Lanco Power Limited (Formerly Lanco 

Amarkantak Power Ltd.), Pathadi, Korba, 
Chhattisgarh

29.01.2010
23011/66/2008-

CPD/(Vol-III) dtd. 
26.02.2010

2 2 10
12th CLOA/17.03.10 vide 

CIL/S&M/LOA/47252 (New 
Pol)/220 dtd. 22.04.10

1x660 30.04.10 2,746,700 2,746,700 29.03.10 24.05.10
Not 

Indicated Not Indicated 03.06.10 09.10.10 3, 4 NA NA NA NA

This is a case of issuance of notice under item 1 (v) 
of SLC (LT) MoM dated 18.04.2011 & decision of 
MoC/CIL awaited regarding delayed achievement of 

Financial Closure.

IPP 200

TPP of M/s. Chhattiasgarh Power Ventures 
Private Limited (CPVPL) (SPV) (Fromerly 
Videocon Industries Ltd.), Gaud/Champa, 

Janjgir, CG

29.01.2010
23011/66/2008-

CPD/(Vol-III) dtd. 
26.02.2010

2 9 12
12th CLOA/17.03.10 vide 

CIL/S&M/LOA/47252 (New 
Pol)/220 dtd. 22.04.10

1x660 30.04.10 1,300,300 1,300,300 07.07.11 09.08.11 Not 
Indicated

Not Indicated 12.08.11 Not submitted. NA NA NA NA NA -

IPP 201 Vandana Vidhyut Limited, Vill: Chhuri, 
Salora, Tehsil: Kathgora, Distt: Korba, CG

29.01.2010
23011/66/2008-

CPD/(Vol-III) dtd. 
26.02.2010

2 10 12
12th CLOA/17.03.10 vide 

CIL/S&M/LOA/47252 (New 
Pol)/220 dtd. 22.04.10

270 (2x135) 30.04.10 1193900 
(Tapering)

1193900 
(Tapering)

20.06.11 05.07.11 Not 
Indicated

Not Indicated 12.08.11 24.08.11 1, 2, 7, 8, 9, 10 NA NA NA NA -

IPP 202 Jindal Power Limited, Tamnar, Raigarh, 
Chhattisgarh

29.01.2010
23011/66/2008-

CPD/(Vol-III) dtd. 
26.02.2010

2 13 13
12th CLOA/17.03.10 vide 

CIL/S&M/LOA/47252 (New 
Pol)/220 dtd. 22.04.10

1200 (2x600) 30.04.10 2,497,000 2,497,000 28.05.10 15.06.10 Not 
Indicated

Not Indicated 25.06.10 20.11.10 4, 10 NA NA NA NA -

Page 12 of 14

http://www.pdfcomplete.com/cms/hppl/tabid/108/Default.aspx?r=q8b3uige22


IPP 203 Raj West Power Limited of M/s. JSW Energy 
Limited, Bhadresh/ Barmer/Rajasthan

29.01.2010
23011/66/2008-

CPD/(Vol-III) dtd. 
26.02.2010

2 15 14
12th CLOA/17.03.10 vide 

CIL/S&M/LOA/47252 (New 
Pol)/220 dtd. 22.04.10

540                      
(50% of 
8x135)

30.04.10
1193900 

(Tapering upto 
March'12)

1193900 
(Tapering upto 

March'12)
21.05.10 21.05.10 Not 

Indicated
Not Indicated 03.06.10 14.06.10 5 NA NA NA NA

This is a case of issuance of notice under item 1 (v) 
of SLC (LT) MoM dated 18.04.2011 & decision of 
MoC/CIL awaited regarding delayed achievement of 

Financial Closure.

IPP 204
NRI Power & Steel Pvt. Ltd., Khamhardin, 

Sargaon, Pathariya, Mungeli, Distt: Bilaspur, 
CG 

29.01.2010
23011/66/2008-

CPD/(Vol-III) dtd. 
26.02.2010

2 17 14
12th CLOA/17.03.10 vide 

CIL/S&M/LOA/47252 (New 
Pol)/220 dtd. 22.04.10

1x7.5                  
(Bio Mass) 30.04.10 6,600 6,600 22.05.10 11.06.10

Not 
Indicated Not Indicated 03.06.10 30.06.10 - NA NA NA NA

All milestones including special milestones 
(except synchronization & COD) achieved 

within overall LOA validity. However, this is 
subject to decision regarding amount of CG.

IPP 205 Balco, P.O. Balco Nagar, Distt: Korba, CG 29.01.2010
23011/66/2008-

CPD/(Vol-III) dtd. 
26.02.2010

2 21 15
12th CLOA/17.03.10 vide 

CIL/S&M/LOA/47252 (New 
Pol)/220 dtd. 22.04.10

600              
(2x300)

30.04.10 2,600,600 2,600,600 28.05.10 31.05.10 Not 
Indicated

Not Indicated 03.06.10 18.08.10 2, 4, 8, 9 NA NA NA NA
This is a case of issuance of notice under item 1 (v) 

of SLC (LT) MoM dated 18.04.2011 & status of 
achievement of Financial Closure still not clear.

IPP 206
EMCO Energy Ltd. an SPV of GMR Energy 

Limited (Formerly EMCO Energy Ltd.), 
Warora, Dist: Chandrapur, Maharashtra

29.01.2010
23011/66/2008-

CPD/(Vol-III) dtd. 
26.02.2010

2 22 15
12th CLOA/17.03.10 vide 

CIL/S&M/LOA/47252 (New 
Pol)/220 dtd. 22.04.10

1x300 30.04.10 1,300,300 1,300,300 24.05.10 28.05.10 Not 
Indicated

Not Indicated 03.06.10 07.07.10 - NA NA NA NA
All milestones including special milestones (except 
synchronization & COD) achieved within overall 

LOA validity.

IPP 207 Patel Energy Limited (an SPV of Patel 
Engineering Limited), Bhavnagar, Gujrat

29.01.2010
23011/66/2008-

CPD/(Vol-III) dtd. 
26.02.2010

2 32 18
12th CLOA/17.03.10 vide 

CIL/S&M/LOA/47252 (New 
Pol)/220 dtd. 22.04.10

1x500 30.04.10 2,080,800 2,080,800 28.05.10 08.07.10 Not 
Indicated

Not Indicated 12.07.10 23.09.10
2, 3, 5, 6, 7, 8, 9, 10                          

(Default in submission of Addl. CG 
also)

NA NA NA NA

This is a case of issuance of notice under item 1 (v) 
of SLC (LT) MoM dated 18.04.2011 & decision of 

MoC/CIL awaited regarding non achievement of 
Financial Closure.

CPP 208
OPG Power Gujrat Pvt. Limited, 

Bhadradeshwar Village, Kutch, Distt: Gujrat 
(COASTAL)

29.01.2010
23011/66/2008-

CPD/(Vol-III) dtd. 
26.02.2010

17 8 26
12th CLOA/17.03.10 vide 

CIL/S&M/LOA/47252 (New 
Pol)/220 dtd. 22.04.10

300 (2x150) 30.04.10 1,031,700 1,031,700 Not submitted NA NA NA NA NA NA NA NA NA NA Issuance of LOA pending due to capacity mismatch.

CPP 209
Hindustan Zinc Limited, Dariba Smelter 

Complex, Rajpura Dariba Mines, Dariba, 
Relmagra, Rajsamand, Rajasthan

29.01.2010
23011/66/2008-

CPD/(Vol-III) dtd. 
26.02.2010

17 10 27
12th CLOA/17.03.10 vide 

CIL/S&M/LOA/47252 (New 
Pol)/220 dtd. 22.04.10

160   (2x80) 30.04.10 790,700 790,700 17.05.10 25.05.10
Not 

Indicated Not Indicated 03.06.10 08.06.10 - 27.09.10 07.10.10 07.10.10 08.01.11 -

CPP 210
Arasmeta Captive Power Company Private 
Limited, Arasmeta, Distt: Janjgir Champa, 

Chhattisgarh
29.01.2010

23011/66/2008-
CPD/(Vol-III) dtd. 

26.02.2010
17 22 29

12th CLOA/17.03.10 vide 
CIL/S&M/LOA/47252 (New 

Pol)/220 dtd. 22.04.10
1x43 30.04.10 218,100 218,100 20.05.10 21.05.10 Not 

Indicated
Not Indicated 03.06.10 30.09.10 3, 9 NA NA NA NA -

CPP 211
Nova Petrochemicals Limited (Unit III), 
Sarkehj Bavla Highway, Morzya Village, 

Ahmedabad
29.01.2010

23011/66/2008-
CPD/(Vol-III) dtd. 

26.02.2010
17 25 30

12th CLOA/17.03.10 vide 
CIL/S&M/LOA/47252 (New 

Pol)/220 dtd. 22.04.10
1x7.5 30.04.10 39,700 39,700 Not submitted NA NA NA NA NA NA NA NA NA NA

Offer for LOA cancelled/withdrawn as CG not 
submitted within stipulated period. 

CPP 212

Nahar Industrial Enterprises Limited, 
Ambala, Chandigarh Road, Village Jalalpur 
P.O. Dappar, Near Lalru, Distt: SAS Nagar, 

Mohali, Punjab

29.01.2010
23011/66/2008-

CPD/(Vol-III) dtd. 
26.02.2010

17 26 30
12th CLOA/17.03.10 vide 

CIL/S&M/LOA/47252 (New 
Pol)/220 dtd. 22.04.10

1x12 30.04.10 63,500 63,500 18.05.10 18.05.10 Not 
Indicated

Not Indicated 03.06.10 19.06.10 7 NA NA NA NA -

CPP 213

Nahar Industrial Enterprises Limited, 
Ambala, Chandigarh Road, Village Jalalpur 
P.O. Dappar, Near Lalru, Distt: SAS Nagar, 

Mohali, Punjab

29.01.2010
23011/66/2008-

CPD/(Vol-III) dtd. 
26.02.2010

17 27 30
12th CLOA/17.03.10 vide 

CIL/S&M/LOA/47252 (New 
Pol)/220 dtd. 22.04.10

1x5 30.04.10 26,400 26,400 18.05.10 18.05.10 Not 
Indicated

Not Indicated 03.06.10 19.06.10 7 NA NA NA NA -

CPP 214
Indian Rayon, Verawal, Junagadh, Gujarat 

(COASTAL) 29.01.2010
23011/66/2008-

CPD/(Vol-III) dtd. 
26.02.2010

17 28 30
12th CLOA/17.03.10 vide 

CIL/S&M/LOA/47252 (New 
Pol)/220 dtd. 22.04.10

34.5                
(16.5+18) 30.04.10 141,900 141,900 Not submitted NA NA NA NA NA NA NA NA NA NA

Offer for LOA cancelled/withdrawn as CG not 
submitted within stipulated period. 

CPP 215
Orient Abrasives Limited, GIDC Industrial 

Area, Porbander Gujarat (COASTAL) 29.01.2010
23011/66/2008-

CPD/(Vol-III) dtd. 
26.02.2010

17 30 31
12th CLOA/17.03.10 vide 

CIL/S&M/LOA/47252 (New 
Pol)/220 dtd. 22.04.10

1x9 30.04.10 37,000 37,000 Not submitted NA NA NA NA NA NA NA NA NA NA
Offer for LOA cancelled/withdrawn as CG not 

submitted within stipulated period. 

CPP 216
Vasundhara Steel & Power Limited, 

Paraghat, Bilaspur, CG 29.01.2010
23011/66/2008-

CPD/(Vol-III) dtd. 
26.02.2010

17 32 31
12th CLOA/17.03.10 vide 

CIL/S&M/LOA/47252 (New 
Pol)/220 dtd. 22.04.10

50                     
(2x25) 30.04.10 264,400 264,400 28.05.10 15.06.10

Not 
Indicated Not Indicated 25.06.10 02.12.10 3, 5, 7, 8, 9 NA NA NA NA -

CPP 217 Pushp Steels & Mining Private Limited, 
Durg, Chattisgarh

29.01.2010
23011/66/2008-

CPD/(Vol-III) dtd. 
26.02.2010

17 43 33
12th CLOA/17.03.10 vide 

CIL/S&M/LOA/47252 (New 
Pol)/220 dtd. 22.04.10

50                      
(2x25)

30.04.10 264,400 264,400 28.05.10 10.06.10 Not 
Indicated

Not Indicated 25.06.10 18.12.10 2, 5, 7, 8, 9 NA NA NA NA -

CPP 218
Raipur Power and Steel Limited, Plot No. 75-

76, Borai Industrial Growth Centre, 
Rasmada, Durg, CG

29.01.2010
23011/66/2008-

CPD/(Vol-III) dtd. 
26.02.2010

17 45 33
12th CLOA/17.03.10 vide 

CIL/S&M/LOA/47252 (New 
Pol)/220 dtd. 22.04.10

1x6 30.04.10 31,700 31,700 28.05.10 02.07.10
Not 

Indicated Not Indicated 12.07.10 01.12.10
5, 9                                                   

(Default in submission of Addl. CG 
also)

NA NA NA NA -

CPP 219
Abhinav Steel Pvt. Ltd., Sathariya, Jaunpur, 

UP 29.01.2010
23011/66/2008-

CPD/(Vol-III) dtd. 
26.02.2010

17 48 33
12th CLOA/17.03.10 vide 

CIL/S&M/LOA/47252 (New 
Pol)/220 dtd. 22.04.10

15 MW 30.04.10 76,100 76,100 19.05.10 22.06.10
Not 

Indicated Not Indicated 25.06.10 27.10.10 4, 8, 9 NA NA NA NA -

TPS 220 Ukai TPS (Extension Unit-6) Gujarat, 
Songadh, Gujarat

29.01.2010
23011/66/2008-

CPD/(Vol-III) dtd. 
26.02.2010

1 7 7
12th CLOA/17.03.10 vide 

CIL/S&M/LOA/47252 (New 
Pol)/220 dtd. 22.04.10

1x500 30.04.10 2080800 
(Tapering)

2080800 
(Tapering)

24.06.11 18.07.11 Not 
Indicated

Not Indicated 12.08.11 15.09.11 1, 3, 4, 6, 7, 8, 9, 10 NA NA NA NA -

IPP 221
India Bulls Nasik Thermal Power Project of 
India Bulls Realtech Ltd., Phase-II, Sinnar, 

Distt. Nasik, Maharastra
08.04.2010

23011/22/2010-CPD 
dtd. 05.04.2010 2 2 2

13th CLOA/14.05.10 vide 
CIL/S&M/LOA/47252(New Pol)/483 

dtd. 02.08.10

1320 (2x660) 
{Revised to 

1350 
(5x270)}

26.08.10 2,746,700 2,746,700 23.09.10 12.10.10
Not 

Indicated Not Indicated 26.10.10 24.01.11
2, 4, 5, 6, 7, 8, 9, 10                            

(Default in submission of Addl. CG 
also)

NA NA NA NA -
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IPP 222

Lanco Vidarbha Thermal Power Limited 
(Formerly Lanco Vidarbha Thermal Power 

Private Limited), Village Mandva, Pulai and 
Belgaon, Distt. Wardha, Maharastra

08.04.2010
23011/22/2010-CPD 

dtd. 05.04.2010 2 4 1
13th CLOA/14.05.10 vide 

CIL/S&M/LOA/47252(New Pol)/483 
dtd. 02.08.10

660 26.08.10 2,746,700 2,746,700 31.08.10 29.09.10
Not 

Indicated Not Indicated 26.10.10 19.01.11 4, 6 NA NA NA NA -

IPP 223 Maruti Clean Coal and Power Limted, 
Bandakhar, Korba, Chhattisgarh

08.04.2010 23011/22/2010-CPD 
dtd. 05.04.2010

2 5 1
13th CLOA/14.05.10 vide 

CIL/S&M/LOA/47252(New Pol)/483 
dtd. 02.08.10

300 26.08.10 1,300,300 1,300,300 24.09.10 29.09.10 Not 
Indicated

Not Indicated 26.10.10 25.01.11 - NA NA NA NA

All milestones including special milestones (except 
synchronization & COD) achieved within overall 

LOA validity. However, this is subject to clarification 
regarding source of supply in MOEF clearance.

IPP 224 Adani Power Maharastra Ltd., Village 
Tiroda, Distt. Gondia, Maharastra

08.04.2010 23011/22/2010-CPD 
dtd. 05.04.2010

2 11 1
13th CLOA/14.05.10 vide 

CIL/S&M/LOA/47252(New Pol)/483 
dtd. 02.08.10

140 (2x660)= 
1320 MW, 

LOA for 1180 
MW already 

issued by 
SECL & 

WCL. LOA 
for balance 
140 MW to 
be issued by 

SECL & 
WCL  

26.08.10 291300 
(Tapering)

291300 
(Tapering)

15.09.10 11.10.10 Not 
Indicated

Not Indicated 26.11.10 21.12.10 - NA NA NA NA

All milestones including special milestones 
(except synchronization & COD) achieved 

within overall LOA validity. However, this is 
subject to clarification regarding mention of 
source of supply from Lohara coal block in 

MOEF clearance.

TPS 225
Chhabra TPP, Extn. Project, Phase-II, (Unit-
3 & 4), RRVUNL, Choki Motipura Village, 

Tehsil Chhabra, Baran Distt., Rajasthan
08.04.2010 23011/22/2010-CPD 

dtd. 05.04.2010
1 1 2

13th CLOA/14.05.10 vide 
CIL/S&M/LOA/47252(New Pol)/483 

dtd. 02.08.10
500 (2x250) 26.08.10 2167200 

(Tapering)
2167200 

(Tapering)
23.09.10 22.09.10 Not 

Indicated
Not Indicated 26.10.10 27.01.11 - NA NA NA NA

All milestones including special milestones (except 
synchronization & COD) achieved within overall 

LOA validity. 

TPS 226 Kalisindh TPP (Unit-1), RRVUNL, Nimoda 
Village, Jhalawar Distt., Rajasthan

08.04.2010 23011/22/2010-CPD 
dtd. 05.04.2010

1 2 1
13th CLOA/14.05.10 vide 

CIL/S&M/LOA/47252(New Pol)/483 
dtd. 02.08.10

600 26.08.10 2497000 
(Tapering) 

2497000 
(Tapering) 

23.09.10 23.09.10 Not 
Indicated

Not Indicated 26.10.10 27.01.11 8 NA NA NA NA -

TPS 227
Meja Thermal Power Project (Joint venture 

of NTPC and UPRVUNL),  Distt. Allahabad 
(UP)

08.04.2010
23011/22/2010-CPD 

dtd. 05.04.2010 - 2 -
13th CLOA/14.05.10 vide 

CIL/S&M/LOA/47252(New Pol)/483 
dtd. 02.08.10

1320 (2x660) 26.08.10 5,493,300 5,493,300 20.09.10 24.09.10
Not 

Indicated Not Indicated 13.11.10 NA 2, 4, 6, 8, 9 NA NA NA NA -

IPP 228
Adani Power Maharastra Ltd., (3rd Unit), 
Village Tiroda, Distt. Gondia, Maharastra 08.04.2010

23011/22/2010-CPD 
dtd. 05.04.2010 - - -

13th CLOA/14.05.10 vide 
CIL/S&M/LOA/47252(New Pol)/483 

dtd. 02.08.10
660 18.09.10

27.467 
(Tapering

27.467 
(Tapering 04.10.10 26.10.10

Not 
Indicated Not Indicated 18.11.10 01.12.10 - NA NA NA NA

All milestones including special milestones 
(except synchronization & COD) achieved 

within overall LOA validity. However, this is 
subject to clarification regarding mention of 
source of supply from Lohara coal block in 

MOEF clearance.

IPP 229

Lanco Vidarbha Thermal Power Limited 
(Formerly Lanco Vidarbha Thermal Power 

Private Limited) (1st Unit), Village Mandva, 
Pulai and Belgaon, Distt. Wardha 

(Maharastra)

29.01.2010
23011/89/2009-

CPD dtd. 
13.05.2010

2 14 13
14th CLOA/30.09.10 vide 

CIL/S&M/LOA/47252(New 
Pol)/483 dtd. 02.08.10

660 31.01.10 2,746,700 2,746,700 - - Not 
Indicated

Not Indicated 11.02.11 - 4, 6 NA NA NA NA -

Note:- Above status does not imply entitlement for FSA at this stage, which would depend on extant MOC/CIL directives, as may be applicable.
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